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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 1 of 71 

IM 90-1(141)0

STPX 45(29)

STPS 471-1(7)0

CM 45(32)

IM 90-1(138)5

LOOKOUT PASS - EAST

DIXON WETLAND MITIGATION

THOMPSON FALLS - SOUTHWEST

PAVING - THOMPSON FALLS

DENA MORA REST AREA

2703

4144

4859

4560

3206

141

029

007

032

138

000

000

000

000

000

232

510

181

181

172

SEALING & BRIDGE REPAIR

S AND ALLEYS

NDSCAPING & RELATED WORK

PCCP REPLACMENT,JOINT & CRACK

WETLAND MITIGATION

OVERLAY,SEAL & COVER

PLANT MIX PAVING OF THE STREET

REST AREAS,SIT IMPROVEMENTS,LA

03/10/03

02/28/02

07/07/03

07/07/03

09/26/02

04/15/02

04/03/02

09/08/03

09/08/03

12/10/02

12/17/03

  5,983,704

    295,397

  1,043,343

    185,146

  3,533,077

   8,541,627

     182,102

     963,674

     191,487

   2,940,415

     53,865

     25,655

-     3,595

-       485

     84,389

           0

           0

           0

           0

   3,053,347

200

0

60

60

150

1

0

0

0

16

   1,024,995

      14,568

      77,094

      15,319

     352,850

           0

           0

           0

           0

     305,335

     514,684

      44,308

      69,648

      13,476

     258,939

   7,814,127

     235,402

   1,009,522

     160,019

   2,963,702

District 1 - Missoula

02203

04202

06303

06303

14902

ACME CONCRETE PAVING, INC.    

GOOSE BAY EQUIPMENT, INC.     

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

BODELL CONSTRUCTION COMPANY   

  8,595,492

    207,757

    960,079

    191,002

  3,024,804

    201

      0

     60

     60

    166

91

129

105

84

97

50

304

90

88

85

88

113

113

92

6.6

18.8

6.9

8.4

8.7

2

Contract Totals for :

Proj. Count:
   1,228,489

  1,155,161

-      4,080

   1,151,081

   1,155,161   1,169,541

      92,413

101 7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06303

% %

TIED

TIED

     60

      0

     60

113 %90 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      83,124

$

$

      92,413$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

182Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENDA, JOHN         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5864
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jbenda@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL             

SANDERS             

SANDERS             

SANDERS             

MINERAL             

Days

I

S

I

00090

00471

00090

0

0

4.6

40.7

9.98

40.7

9.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

65.645

16.097

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

URBAN-LAWRENCE

KAILEY-DWANE

444-6224

523-5846

E

M

E

M

MI
KM

MI

MI

MI

MI

MI
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SMP 3199(04)

NH 7-1(95)47

NH 7-1(96)67

MISSOULA DISTRICT CRUSH & STOC

SIGNAL UPGRADE - HAMILTON

SIGNAL - NW OF STEVENSVILLE

5245

4268

4586

004

095

096

000

000

000

410

410

ENT MARKING

ENT MARKING

CRUSH & STOCKPILE

SIGNAL UPGRADE,SIGNING & PAVEM

SIGNAL UPGRADE,SIGNING & PAVEM

05/05/03

04/11/02

04/11/02

07/28/03

08/14/02

08/14/02

09/05/02

09/05/02

04/01/03

04/01/03

    484,438

     43,610

     52,279

     460,520

      35,737

      50,134

          0

          0

          0

           0

           0

      60,708

0

30

30

0

0

0

      46,052

       2,859

       4,011

           0

           0

      18,239

           0

      11,423

      17,693

     407,485

      33,524

      51,643

District 1 - Missoula

20403

04302

04302

WARD CRUSHING, L.L.C.         

MONTANA LINES, INC            

MONTANA LINES, INC            

    460,520

     35,737

     50,134

      0

     30

     30

88

94

85

0

400

97

63

63

34.1

34.3

2

Contract Totals for :

Proj. Count:
      95,889

     85,871

           0

      85,871

      96,445      85,167

       6,870

88 34.2

TBD

TBD %

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 50.68
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,525,105

04302

  13,279,825$

     159,829$

  13,439,654$

  13,392,757$  12,590,257

   1,530,878

94

%

% 7.2 %

%

182 BENDA, JOHN         

TIED

TIED

     30

      0

     30

63 %138 %

    410

     17

    427

93%61%

$

$

$

$

$

$

$

$

$

      29,116

$

$

      21,098$

$

$

$

$

$

$

$

$

$

$

$

     901,055$

   1,483,363$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@state.mt.us

tbenedik@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

RAVALLI             

RAVALLI             

Days

Days

P

P

00007

00007

0

47.333

66.762

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

81.742

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI
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STPS 269-1(28)1

NH-PLH 7-1(93)68 F

STPS 531-1(6)5

STPS 531-1(7)6

NH 41(24)

TURN BAYS N OF HAMILTON

N OF STEVENSVILLE WYE - FLOREN

MAIN STREET-HAMILTON

SIGNAL-MAIN STREET-HAMILTON

CAMP CREEK RESTORATION

4466

2016

4639

4750

1285

028

093

006

007

024

000

000

000

000

000

310

130

181

410

510

ING,TURN BAYS & WATER MAIN EXT

 MIX BITUMINOUS SURFACING,ELEC

VER,SIDEWALK & CURB

ER,PRESTRESSED CONCRETE BRIDGE

GRADE,GGRAVEL,PLANT MIX SURFAC

GRADING,GRAVEL SURFACING,PLANT

COLD MILLING,OVERLAY,SEAL & CO

TRAFFIC SIGNALS

GR,GRVL,PL.MIX SURF,SEAL & COV

04/29/04

04/05/04

02/09/04

02/09/04

07/13/01

06/21/04

05/03/04

03/08/04

03/08/04

08/15/01

11/18/03

    928,724

 11,787,898

    313,486

     76,395

  1,296,057

   1,086,722

  10,836,413

     215,231

      53,587

   1,050,419

          0

     70,387

     64,050

          0

          0

           0

           0

           0

           0

           0

75

210

0

0

250

0

10

10

0

0

     130,407

   1,083,641

      21,523

       5,359

     105,042

           0

           0

           0

           0

           0

      32,799

     232,996

      39,782

      10,964

      60,619

     211,964

   2,640,885

     299,759

      44,305

   1,018,502

District 1 - Missoula

05903

08903

09104

09104

14401

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO.,INC.    

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

D.H. BLATTNER & SONS, INC.    

  1,086,722

 10,906,800

    279,281

     53,587

  1,050,419

     75

    220

     10

      0

    250

20

24

139

83

97

25

22

185

205

58

31

25

114

15.5

8.8

13.3

24.7

6

2

Contract Totals for :

Proj. Count:
     389,881

    268,818

      64,050

     332,868

     268,818     344,064

      26,882

128 14.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09104

% %

TIED

TIED

TIED

      0

     10

     10

30 %189 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      50,746

$

$

      26,882$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

185Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BENEDIK, TOM        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tbenedik@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

RAVALLI             

Days

S

S

L

00531

00531

5.2

6.19

6.289

6.19

1.089

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.756

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 7-1(58)9 F

SFCS 486-1(6)2

NH 1-2(68)138 F

SULA N&S

COLUMBIA FALLS - NORTH

COLUMBIA HEIGHTS - EAST

1285

4284

1290

058

006

068

000

000

000

181

130

ECTION

,PAVEMENT MARKINGS,MILE MARKER

OUS SURFACING,SEAL & COVER,PAR

WETLAND MITIGATION,STREAM PROT

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL,PLANT MIX BITUMIN

07/13/01

11/24/03

08/04/03

08/15/01

05/03/04

09/23/03

11/18/03

 11,086,193

  1,231,676

  3,800,017

   9,672,592

     985,315

   2,966,207

  1,182,821

          0

-     3,709

  11,324,075

           0

   2,986,393

250

60

90

37

0

0

     967,259

      78,825

     296,621

   1,580,307

           0

     324,834

   1,523,040

      72,913

     340,988

  11,257,586

     796,472

   2,917,412

District 1 - Missoula

14401

07B03

16303

D.H. BLATTNER & SONS, INC.    

JTL GROUP, INC. - KALISPELL   

SCHELLINGER CONST CO.,INC.    

 10,855,413

    985,315

  2,962,498

    287

     60

     90

99

81

98

96

92

105

99

88

93

13.5

9.2

11.7

2

Contract Totals for :

Proj. Count:
  12,382,250

 10,723,011

   1,182,821

  11,905,832

  12,374,494  12,276,088

   1,072,301

99 12.9

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 8.418
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,584,642

14401

  23,000,835$

   1,317,258$

  24,318,093$

  24,662,892$  15,558,168

   2,320,101

63

%

% 12.4 %

%

185 BENEDIK, TOM        

TIED

    250

     37

    287

99 %94 %

    565

     57

    622

62%65%

$

$

$

$

$

$

$

$

$

   1,583,659

$

$

   1,685,349$

$

$

$

$

$

$

$

$

$

$

$

   1,929,316$

   2,947,377$

ACTIVE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@state.mt.us

mcyr@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RAVALLI             

FLATHEAD            

FLATHEAD            

Days

Days

P

S

P

00007

00486

00001

8.87

1.9

138.3

16.199

12.2

142.7

7.329

10.3

4.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.821

16.613

7.097

MI

MI

MI

KM

KM

KM

13.577

MI

KM

SQUIRES-BILL 444-6228

M

E

E

MI

MI

KM

KM

MI

MI

MI
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SMP 4599(03)

SFCP 65-1(4)0

NH 1-2(125)143

SFCN-STPHS 1-2(105)142

MISSOULA DISTRICT - CRUSH AND

WEST GLACIER-NORTH

SIGNAL-MAIN ST.-HUNGRY HORSE

HUNGRY HORSE - WEST GLACIER

4973

4953

5044

4271

003

004

125

105

000

000

000

000

999

181

410

180

 & COVER,ADA CURB RAMPS

,STRIPING & SIDWALKS

ING

CRUSH & STOCKPILE

MILLING,PLANT MIX OVERLAY,SEAL

PLANT MIX OVERLAY,SEAL & COVER

TRAFFIC SIGNAL,LIGHTING & SIGN

07/18/02

05/05/03

05/05/03

05/05/03

08/26/02

10/14/03

10/14/03

10/14/03

10/09/02

12/23/02

    348,464

     62,604

     64,849

  2,121,346

     279,475

      59,215

      80,143

   2,003,838

          0

          0

          0

     40,538

           0

           0

   2,041,305

0

90

90

90

0

0

0

2

      27,948

       5,329

       7,213

     180,345

           0

           0

     122,478

           0

       5,530

      10,793

     119,235

     281,033

      54,147

      80,735

   2,009,690

District 1 - Missoula

18602

26403

26403

26403

LHC, INC.                     

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

    279,475

     59,215

     80,143

  2,044,376

      0

     90

     90

     92

101

91

101

98

0

104

150

97

100

100

98

10.2

13.4

5.9

3

Contract Totals for :

Proj. Count:
   2,248,799

  2,143,196

      40,538

   2,183,734

   2,180,663   2,144,572

     192,887

98 6.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 25.903
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,628,956

26403

   6,374,193$

      36,829$

   6,411,022$

   6,431,846$   6,139,489

     596,281

95

%

% 8.9 %

%

193 CYR, MARK           

TIED

TIED

TIED

     90

      2

     92

98 %100 %

    240

      2

    242

94%97%

$

$

$

$

$

$

$

$

$

$

$

$

     135,558

$

$

     135,020$

$

$

$

$

$

$

$

$

$

$

$

$

$

     549,459$

     566,627$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LINCOLN & SANDER

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

P

P

P

00065

00001

00001

0

0

142.97

142.388

0

.223

142.97

153.368

0

.223

0

10.98

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.36

0

17.709

MI

MI

MI

MI

KM

KM

KM

KM

41.779

MI

KM

FOY-DENNIS

FOY-DENNIS

523-5824

523-5824

M

E

M

MI
KM

MI

MI

MI

MI

PENDING
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CM 6799(24)

SFCS 424-1(5)6

STPP 56-1(3)0

BR 41-1(16)32

SIDEWALKS - KALISPELL

JCT S-548 - NORTH

BULL LAKE - SOUTH

BLACKFOOT RIVER - 12 KM NE HEL

4646

4856

1397

3980

024

005

003

016

000

000

000

000

620

181

160

221

& COVER

ERLAY,SIGNING & BRIDGE REPAIR

STRUCTION OF GIRDER STRUCTURE

CONSTRUCTION OF SIDEWALKS

COLD MILLING,PMS OVERLAY,SEAL

WIDENING,PULVERIZING,PL MIX OV

GRADING,GRAVEL,PLANT MIX & CON

09/02/03

04/05/04

02/20/02

03/10/03

10/06/03

07/19/04

04/01/02

04/07/03

05/20/04

08/12/03

    607,774

    876,932

  4,721,656

  2,110,268

     614,104

     648,541

   4,754,719

   1,777,055

-     7,532

          0

    633,967

    178,943

           0

   5,494,441

   2,385,899

60

60

120

150

0

0

45

68

      92,116

      58,369

     380,378

     231,017

           0

   1,001,036

     450,471

      34,660

       6,274

     987,397

     380,341

     586,919

      91,832

   5,423,258

   2,004,932

District 1 - Missoula

03803

05304

09102

04C02

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC. - KALISPELL   

JTL GROUP,INC.-DBA A-1 PAVING 

FRONTIER-WEST, L.L.C.         

    606,572

    648,541

  5,388,686

  1,955,998

     60

     60

    165

    218

96

14

99

84

38

11

99

84

40

72

119

72

5.9

6.8

18.2

19

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 23.234
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,206,362

   6,017,364$

     626,435$

   6,643,799$

   6,757,086$   6,102,009

     530,863

90% 16.9 %

189 HAM, DANIEL         
    240

     45

    285

92%89%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,028,331$

   1,151,521$

PENDING

NONE

NONE

COMPLETED

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

189

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HAM, DANIEL         

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

295-4049

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

295-4051

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dham@state.mt.us

thembree@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

SANDERS             

POWELL              

Days

Days

S

P

P

00424

00056

00041

6.563

0

31.72

13.33

16.467

32.487

6.767

16.467

.767

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.915

26.56

1.237

MI

MI

MI

MI

KM

KM

KM

KM

37.475

MI

KM

THOLT-ROBERT

SQUIRES-BILL

444-6256

444-6228

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 9020(21)

BH 0002(577)

IM-BH 0002(748)

IM 90-3(79)173

MIDDLE FORK ROCK CR.-SW OF PHI

D1 - SCOUR PROTECTION

STATEWIDE STEEL BRIDGE REHABIL

GARRISON-BECK HILL

4227

4391

5219

3097

021

577

748

079

000

000

000

000

221

240

232

180

 BEAMS BRIDGE,APPROACH ROAD

MATTRESSES AROUND BRIDGE SUBST

IDGE REHABILITATION

AL & COVER

NEW SINGLE SPAN,BLUB-T PRECAST

PLACEMENT OF CABLE-TIED BLOCK

STEEL BRIDGE REHABILITATION,BR

COLD MILL,PLANT MIX OVERLAY,SE

08/04/03

11/24/03

04/29/04

12/13/01

08/25/03

08/02/04

03/08/02

03/30/04

    303,048

    382,350

  2,077,900

  3,937,173

     213,026

     272,191

   1,329,723

   4,017,240

-       348

          0

          0

     83,800

           0

           0

           0

   4,288,232

90

60

180

240

0

0

0

2

      25,563

      32,663

     106,378

     401,724

           0

           0

           0

     428,823

      49,430

       8,583

       5,555

     352,033

     190,037

       2,722

      13,292

   4,301,911

District 1 - Missoula

06603

06903

15404

01B01

FRONTIER-WEST, L.L.C.         

L M NEILSON & SONS, INC.      

ABHE & SVOBODA, INC.          

JIM GILMAN EXCAVATING INC.    

    212,679

    272,191

  1,329,723

  4,101,040

     90

     60

    180

    242

89

1

1

100

193

26

5

82

81

18

107

26

315.3

41.8

8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: .767
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,873,566

   3,591,995$

     178,595$

   3,770,591$

   4,200,839$   2,210,983

     395,621

53% 20.1 %

183 HEMBREE, TAMI       

TIED

    480

     68

    548

48%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     443,909$

     615,075$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@state.mt.us

bmaart@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

RAVALLI             

STATEWIDE           

POWELL              

Days

Days

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

MI

MI

MI

MI

KM

KM

KM

KM

1.237

MI

KM

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 90-3(80)180

IM 90-3(83)163

STPHS 5-2(99)37

STPHS 0002(645)

NH 24-1(57)1

BECK HILL-DEER LODGE WESTBOUND

GOLD CREEK-EAST & WEST

TURN BAYS - NINEPIPE

1998-D1-SLOPE FLAT & G'RAIL

EAST OF BONNER - EAST

3097

3587

3598

4424

4912

080

083

099

645

057

000

000

000

000

000

180

180

310

310

180

AL & COVER

AL & COVER

,SEAL & COVER,SHEET PILE RETAI

CING,SEAL & COVER

COLD MILL,PLANT MIX OVERLAY,SE

COLD MILL,PLANT MIX OVERLAY,SE

PLANT MIX BITUMINOUS SURFACING

1998-D1-SLOPE FLAT & GUARDRAIL

COLD MILLING & PLANT MIX SURFA

12/13/01

12/13/01

05/27/04

05/27/04

03/10/03

03/08/02

03/08/02

06/28/04

06/02/03

03/30/04

03/30/04

10/04/03

    955,529

  7,543,291

  1,283,802

    169,559

    688,550

     923,341

   6,810,902

   1,221,802

     196,587

     641,994

      6,159

     34,836

          0

          0

          0

     962,310

   6,868,134

           0

           0

           0

240

240

75

30

45

0

6

0

0

0

      92,334

     681,090

     146,616

      29,488

      51,360

      96,231

     686,813

           0

           0

           0

      75,807

     677,114

      19,042

       9,446

      50,501

     928,343

   6,691,532

      12,219

      87,673

     592,709

District 1 - Missoula

01B01

01B01

04504

05504

07203

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

FRONTIER-WEST, L.L.C.         

UNITED RENTALS HWY TECH INC   

JTL GROUP, INC.- MISSOULA     

    929,500

  6,845,738

  1,221,802

    196,587

    641,994

    240

    246

     75

     30

     45

96

97

1

45

92

79

99

13

32

98

108

106

60

56

8.2

10.1

155.8

10.8

8.5

3

Contract Totals for :

Proj. Count:
  12,435,993

 11,751,483

     124,795

  11,876,278

  12,118,676  11,921,786

   1,175,148

98 9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01B01

% %

TIED

TIED

    240

      8

    248

105 %91 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,104,954

$

$

   1,211,867$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

POWELL              

POWELL              

LAKE                

LAKE,MISSOULA      

MISSOULA            

Days

I

P

00090

00005

162.64

36.8

172.61

37.5

9.97

.7

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.081

1.129

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 0002(576)

SFCU 8112(2)

CM 8121(2)

SFCU 8117(5)

CM 8116(6)

D1-GUARDRAIL UPGRADE

EAST MISSOULA HWY - MISSOULA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

4278

5427

5063

5426

5061

576

002

002

005

006

000

000

000

000

000

310

181

181

180

181

E

 & COVER

G,SEAL & COVER

 & COVER

GUARDRAIL & BRIDGE RAIL UPGRAD

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

MILLING,PLANT MIX OVERLAY,SEAL

07/07/03

07/09/04

07/09/04

07/09/04

07/09/04

08/11/03

05/14/04

  1,164,564

     86,128

    200,990

    355,807

    167,562

   1,213,363

      79,496

     164,525

     326,305

     145,063

-    23,342

          0

          0

          0

          0

           0

           0

           0

           0

           0

110

80

80

80

80

0

0

0

0

0

     109,203

       7,155

      14,807

      29,367

      13,056

           0

           0

           0

           0

           0

      64,616

           0

           0

           0

           0

   1,121,214

           0

           0

           0

           0

District 1 - Missoula

09603

10604

10604

10604

10604

OMO CONSTRUCTION INC          

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

  1,190,021

     79,496

    164,525

    326,305

    145,063

    110

     80

     80

     80

     80

92

0

0

0

0

59

0

0

0

0

66 5.8

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     715,389           0

      64,385

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

% %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

10604

% %

TIED

TIED

TIED

TIED

     80

      0

     80

0 %0 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

           0

$

$

      64,385$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GRANITE,LAKE,SAN

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

U

U

08117

08116

0

1.01

1.006

1.96

1.006

.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.623

1.532

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

STACK-SHANE

STACK-SHANE

523-5830

523-5830

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM -STPHS90-3(94)135

STPP 1-2(116)123

STPHS 0002(646)

NH 5-3(66)109 F

BEARMOUTH - E & W

US2/MT35 OVERHEAD SIGN - KALIS

1998 - D1 - ELECTRICAL

ASHLEY CREEK - KALISPELL

4689

4601

4427

1012

094

116

646

066

000

000

000

000

183

411

410

130

L & COVER,CONCRETE MEDIAN RAIL

LL

RIPS

CING,PORTLAND CEMENT CONCRETE

PAVING JOINTS,RESURFACEING,SEA

US2/MT35 OVERHEAD SIGN-KALISPE

SIGNING,ELECTRICAL & RUMBLE ST

GRADING,GRAVEL,PLANT MIX SURFA

03/08/04

12/05/02

03/10/03

02/09/04

04/15/04

03/10/04

06/26/03

03/16/04

04/06/04

09/16/03

    794,227

     24,188

     41,788

 13,704,852

     828,102

      28,000

      51,569

  14,344,308

-    26,900

      6,561

          0

    372,050

           0

      34,561

      56,217

           0

45

30

30

0

0

7

0

0

      57,967

       3,360

       5,157

   1,147,545

           0

      15,207

      12,930

           0

      32,590

      11,546

      13,593

     382,131

     723,779

      33,996

      53,442

   7,066,985

District 1 - Missoula

11204

03C02

05203

07104

JIM GILMAN EXCAVATING INC.    

OMO CONSTRUCTION INC          

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

    801,202

     34,561

     51,569

 14,716,358

     45

     37

     30

      0

87

98

95

49

56

76

105

33

84

57

4.5

34

25.4

5.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 27.866
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,347,182

  16,568,720$

      74,553$

  16,643,273$

  16,935,913$  14,459,380

   1,634,167

85% 8.9 %

184 MAART, WILLIAM W    
    625

      8

    633

65%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,281,149$

   1,670,886$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

184

186

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MAART, WILLIAM W    

MITCHELL, JAMES D.  

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5863

751-2046

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

bmaart@state.mt.us

jmitchell@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GRANITE             

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

I

P

P

P

00090

00001

00005

134.76

122.6

109.13

150

122.6

111.62

15.24

0

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.581

0

4.016

MI

MI

MI

MI

KM

KM

KM

KM

44.946

MI

KM

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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* Total CN/CE, Including Mod's for Contract, EPM and District Summaries
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STPP 1-2(120)128

STPP 1-2(121)126

STPHS-STPP 0002(454)

SIGNAL - US 2/BIRCH GROVE ROAD

SIGNAL-US 2/ROSE CROSSING

1994 - SAFETY IMPROVEMENTS - S

4904

4782

3111

120

121

454

000

000

000

410

410

310

KING

KING

ECONSTRUCTION

SIGNALS,SIGNING & PAVEMENT MAR

SIGNALS,SIGNING & PAVEMENT MAR

PULVERIZE,WIDENING,OVERLAY & R

05/05/03

05/05/03

10/06/03

08/20/03

08/20/03

11/10/03

03/30/04

03/30/04

    151,369

    139,263

  2,103,860

     189,029

     169,600

   1,634,913

          0

          0

          0

     210,662

     190,790

           0

45

45

100

0

0

0

      18,903

      16,960

     130,793

      30,448

      30,708

           0

      29,199

      27,585

     163,896

     186,921

     163,619

   1,465,854

District 1 - Missoula

07403

07403

01700

MONTANA LINES, INC            

MONTANA LINES, INC            

JTL GROUP, INC. - KALISPELL   

    189,029

    169,600

  1,634,913

     45

     45

    100

89

86

90

96

90

125

78

78

72

15.6

16.9

11.2

2

Contract Totals for :

Proj. Count:
     290,632

    358,629

           0

     358,629

     401,452     350,540

      35,863

87 16.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 2.49
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,061,460

07403

  14,782,506$

     378,611$

  15,161,117$

  14,836,538$   7,504,963

   1,191,925

51

%

% 6.2 %

%

186 MITCHELL, JAMES D.  

TIED

TIED

TIED

     45

      0

     45

78 %93 %

    105

      7

    112

46%38%

$

$

$

$

$

$

$

$

$

      56,784

$

$

      61,156$

$

$

$

$

$

$

$

$

$

$

$

     464,054$

   1,236,838$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@state.mt.us

jiroberts@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

P

P

P

00001

00001

00082

128.305

125.594

.148

2.825

2.677

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

4.318

MI

MI

MI

KM

KM

KM

4.016

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI
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SFCP-STPHS 82-1(3)1

SFCS 559-1(1)0

SFCP 6-1(93)69

STPP 6-1(96)51

STPP 6-1(97)91

SOMERS EAST

JCT US 93 - EAST

WEEKSVILLE - EAST

THOMPSON FALLS - EAST

PERMA - EAST & WEST

3862

4288

4272

4276

4277

003

001

093

096

097

000

000

000

000

000

160

181

181

183

183

L & COVER

OVERLAY,WIDENING,SEAL & COVER

SEAL & COVER

PLANT MIX OVERLAY,LEVELING,SEA

SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

10/06/03

05/14/02

05/14/02

05/14/02

05/14/02

11/10/03

05/31/02

05/31/02

05/31/02

05/31/02

06/12/03

06/12/03

06/12/03

06/12/03

04/01/04

04/01/04

04/01/04

04/01/04

    852,395

    203,275

    516,806

     84,269

    138,040

     700,812

     243,143

     521,866

      79,020

     134,932

    196,275

         83

-     2,059

      1,814

-     1,063

           0

           0

           0

      75,258

           0

100

60

60

60

60

8

0

0

0

0

      56,065

      19,451

      41,749

       6,322

      10,795

           0

           0

           0

      12,794

           0

      42,681

      24,001

      47,633

       8,314

       8,036

     851,150

     242,768

     510,419

      74,257

     125,177

District 1 - Missoula

01700

02402

02402

02402

02402

JTL GROUP, INC. - KALISPELL   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    897,087

    243,225

    519,807

     80,834

    133,869

    108

     60

     60

     60

     60

121

100

98

99

93

76

123

114

65

74

67

102

102

102

102

5

9.9

9.3

11.2

6.4

2

4

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   2,956,255

     942,390

  2,335,725

    978,961

     196,275

-      1,225

   2,532,000

     977,735

   2,335,725

     975,199

   2,317,004

     952,621

     186,858

      78,317

99

98

8.9

9.2

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01700

02402

%

%

%

%

TIED

TIED

TIED

TIED

TIED

    100

     60

      8

      0

    108

     60

67

102

%

%

111

104

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     206,577

      87,984

$

$

$

$

     186,858

      84,789

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FLATHEAD            

LAKE                

SANDERS             

SSANDERS            

SANDERS             

Days

P

S

P

P

P

00082

00559

00006

00006

00006

1.4

0

68.78

51.43

90.58

6.86

3.1

75.7

56.21

98.76

5.46

3.1

6.92

4.78

8.18

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.806

5

11.161

7.71

13.194

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

SQUIRES-BILL

SQUIRES-BILL

SQUIRES-BILL

444-6228

444-6228

444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 24(18)

STPHS 5-3(84)99

CM 6714(5)

CM 6715(2)

SMP 2799(04)

DIVISION/5TH STREET - POLSON

2000-D1-ELECTRICAL

CENTER STREET - KALISPELL

2ND-MERIDIAN TO 3RD AVE E-KALI

MISSOULA DISTRICT CRUSH AND ST

4556

4705

5058

5059

5244

018

084

005

002

004

000

000

000

000

000

140

410

183

181

CING

TING)

FACING,SEAL & COVER,MINOR SIDE

FACING,SEAL & COVER,MINOR SIDE

GRADE,GRAVEL & PLANT MIX SURFA

2000-D1-ELECTRICAL(STREET LIGH

COLD MILLING,PLANT MIX BIT.SUR

COLD MILLING,PLANT MIX BIT.SUR

CRUSH & STOCKPILE

08/04/03

03/08/04

07/09/04

07/09/04

05/05/03

09/22/03

05/10/04

10/07/03

05/14/04

04/01/04

    317,341

     33,521

    149,138

    194,092

    702,915

     236,962

      32,948

     146,867

     196,273

     578,293

          0

          0

          0

          0

     33,300

           0

           0

           0

           0

           0

60

30

20

20

0

0

0

0

0

0

      23,696

       2,636

      17,624

      23,553

      57,829

           0

           0

           0

           0

           0

      42,895

       2,160

       2,446

         297

           0

     216,925

      10,840

           0

           0

     591,054

District 1 - Missoula

02603

04204

07604

07604

19403

SMITH PAVING & CONTRACTING ENT

MONTANA LINES, INC            

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

WARD CRUSHING, L.L.C.         

    236,962

     32,948

    146,867

    196,273

    611,593

     60

     30

     20

     20

      0

92

33

0

0

102

181

82

14

1

0

83

17

19.8

19.9

2

Contract Totals for :

Proj. Count:
     343,230

    343,140

           0

     343,140

     343,140           0

      41,177

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

11

Project Mgr. Totals for :

Proj. Count: 33.685
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,295,652

07604

   4,506,029$

     228,350$

   4,734,378$

   4,502,267$   4,088,444

     390,513

91

%

% 8.4 %

%

191 ROBERTS, JAMES      

TIED

TIED

     20

      0

     20

0 %7 %

    270

      8

    278

68%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       2,743

$

$

      41,177$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     342,359$

     396,985$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

191Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ROBERTS, JAMES      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2041
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jiroberts@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

FLATHEAD            

FLATHEAD            

FLATHEAD,LINCOLN

Days

M

P

U

U

06982

00005

06714

06715

0

99

0

0

0

.3

99

1.218

1.05

0

.3

0

1.218

1.05

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.484

0

1.965

1.694

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

54.332

MI

KM

SQUIRES-BILL 444-6228

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 12003(2)

CM 12004(2)

BR 83-2(11)59

BR 9032(33)

7TH-KARROW TO BAKER - WHITEFIS

KARROW-2ND TO 7TH -WHITEFISH

GOAT CREEK-20 KM S SWAN LAKE

SWAN RIVER - WEST OF CONDON

5056

5057

4226

3978

002

002

011

033

000

000

000

000

181

181

221

RUCTURE,GRADING,GRAVEL SURFACI

STRESSED CONCRETE BULB TEE STR

OVERLAY,SEAL & COVER

SEAL & COVER

CONCRETE PRESTRESSED GIRDER ST

RECONSTR.OF GRVL APP & NEW PRE

04/29/04

04/29/04

12/29/03

11/07/02

02/19/04

04/10/03

05/20/04

    101,757

     10,060

    721,492

    642,053

      94,734

      11,402

     719,431

     461,181

          0

          0

          0

          0

           0

           0

           0

30

30

100

90

0

0

0

0

       9,473

       1,140

     107,915

      55,342

           0

           0

           0

          33

           1

      93,935

     114,970

         956

         107

     570,134

     421,916

District 1 - Missoula

04404

04404

04B03

05802

SCHELLINGER CONST CO.,INC.    

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

     94,734

     11,402

    719,431

    461,181

     30

     30

    100

     90

1

1

79

91

0

0

87

208

57

57

53

99

3.5

.9

16.5

27.2

2

Contract Totals for :

Proj. Count:
     111,817

    106,136

           0

     106,136

     106,136       1,063

      10,613

1 3.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 1.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,475,362

04404

   1,286,748$

           0$

   1,286,748$

   1,286,748$     993,113

     173,870

77

%

% 21 %

%

190 SACKETT, DEAN       

TIED

TIED

     30

      0

     30

57 %0 %

    220

      0

    220

72%120%

$

$

$

$

$

$

$

$

$

$

$

$

          34

$

$

      10,613$

$

$

$

$

$

$

$

$

$

$

$

$

$

     208,939$

     173,870$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

LAKE                

MISSOULA            

Days

X

X

P

X

15933

15922

00083

32662

0

0

58.471

.2

.5

.37

58.837

.2

.5

.37

.366

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.806

.597

.59

0

MI

MI

MI

MI

KM

KM

KM

KM

1.993

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI

PENDING
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IM 90-2(102)106

IM 90-3(73)150

MISSOULA - BONNER

DRUMMOND - EAST AND WEST

3853

1422

102

073

000

000

170

180

CING OVERLAY,SEAL AND COVER

SEAL & COVER & BRIDGE REHAB

CRACK AND SEAT,PLANT MIX SURFA

HOT RECYCLE,PLANT MIX OVERLAY,

03/25/02

04/07/03

05/22/02

04/25/03

10/22/02

08/06/03

  2,973,320

 10,463,453

   2,326,681

  10,940,052

-    33,235

    134,867

   2,187,913

           0

90

0

0

13

     186,134

   1,312,806

     196,626

           0

     195,359

     660,557

   2,187,912

  10,726,125

District 1 - Missoula

06202

14303

JTL GROUP, INC.- MISSOULA     

JIM GILMAN EXCAVATING INC.    

  2,293,446

 11,074,919

     90

     13

100

98

99

50

99 8.9

6.2

TBD

TBD

%

%

%

%

% %

%

2

Project Mgr. Totals for :

Proj. Count: 16.822
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

  13,436,773

  13,266,733$

     101,632$

  13,368,365$

  13,127,965$  12,914,037

   1,498,940

98% 6.6 %

181 SULLIVAN, SHEILA    
     90

     13

    103

154%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

     855,916$

   1,509,432$

NONE

COMPLETED

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

181Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SULLIVAN, SHEILA    
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

523-5877
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ssullivan@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

MISSOULA            

GRANITE,POWELL   

Days

I

I

00090

00090

105.633

149.96

110.159

162.256

4.526

12.296

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.3

19.832

MI

MI

KM

KM

27.132

MI

KM

M

M

MI
KM

MI

MI



11-AUG-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 16 of 71

District 1 - Missoula

61

District Totals:

Proj. Count: District Total  Length:
191.101

 107,435,060

 102,674,948$

   3,102,092$

 105,777,040$

 106,134,851$  82,560,843

  10,263,159

78% 9.7 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,245

    225

  3,470

72%

Time
Used

68%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,004,487$

  11,751,974$

Engineer

Estimate

Cont.

Pymts.

Days

308.229

MI

KM
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IM 90-4(46)206

STPP 19-1(30)1

STPP 46-6(3)58

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

DICKIE BRIDGE - WISE RIVER

3611

4604

2137

046

030

003

000

000

000

180

183

140

,SEAL & COVER,SLOPE FLAT &

CING

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

GRADE,GRAVEL,& PLANT MIX SURFA

05/14/02

05/14/02

07/07/03

06/11/02

06/11/02

08/14/03

08/25/03

08/25/03

12/30/03

12/30/03

  6,276,618

    380,575

  4,062,929

   5,672,421

     309,276

   3,590,287

    130,888

-     3,176

    141,269

   6,006,731

     324,300

           0

120

120

140

0

0

5

     453,794

      24,742

     359,029

     480,539

      35,673

           0

     432,490

      19,773

     304,736

   5,888,740

     318,633

   2,335,739

District 2 - Butte

09402

09402

15303

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

  5,803,309

    306,100

  3,731,556

    120

    120

    145

98

98

65

90

55

85

111

111

67

7.3

6.2

13

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 20.897
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,720,122

09402

   9,571,984$

     268,981$

   9,840,965$

   9,921,318$   8,543,112

     837,565

86

%

% 8.9 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    260

      5

    265

87%86%

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

     756,999$

     875,241$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

216

226

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARVISH,MIKE         

CARLSON,JACK        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

563-7261

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0825

431-0074

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

marvish@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DEER LODGE,SILVE

DEER LODGE          

SILVERBOW,BEAVE

Days

Days

I

P

00090

00019

206.252

.59

218.807

8.932

12.555

8.342

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.25

13.455

MI

MI

MI

KM

KM

KM

33.705

MI

KM

M

E

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(39)58

NH 8-4(40)68

SFCS 360-1(2)9

STPP 14-2(22)43

STPP 59-1(22)25

US-287 PASSING LANES - BAUM RO

US 287 PASSING LANES - NORTH O

FORT LOGAN ROAD

WHITE SULPHUR SPRINGS - EAST

NORTH OF WILSALL - NORTH

3377

3377

4650

4308

4609

039

040

002

022

022

000

000

000

000

000

130

130

180

183

183

CING,SEAL & COVER

CING,SEAL & COVER

,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

SEAL & COVER

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

06/07/02

06/07/02

06/07/02

07/15/02

07/15/02

07/25/02

07/25/02

07/25/02

07/24/03

07/24/03

09/13/03

09/13/03

09/13/03

04/15/04

04/15/04

04/15/04

  1,787,830

  2,012,822

    415,992

    229,969

    213,100

   1,750,019

   2,038,144

     431,591

     242,636

     219,756

    224,843

    134,474

     20,016

          0

          0

   1,999,333

   2,126,372

           0

           0

           0

120

120

120

120

120

3

2

1

0

0

     175,002

     203,814

      34,527

      19,411

      17,581

     219,927

     212,637

           0

           0

           0

     219,737

     204,081

      38,581

      13,925

      12,979

   1,999,513

   2,125,494

     418,965

     231,794

     181,282

District 2 - Butte

01502

01502

08502

08502

08502

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,974,862

  2,172,618

    451,607

    242,636

    219,756

    123

    122

    121

    120

    120

100

100

97

96

82

100

96

112

72

74

89

89

59

59

59

11

9.6

9.2

6

7.2

2

Contract Totals for :

Proj. Count:
   3,800,652

  3,788,163

     359,317

   4,147,480

   4,125,705   4,125,007

     378,816

100 10.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01502

% %

TIED

TIED

TIED

TIED

TIED

    120

      5

    125

87 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     423,818

$

$

     432,564$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

226Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON,JACK        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

431-0074

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER         

BROADWATER         

MEAGHER             

MEAGHER             

PARK                

Days

S

P

P

00360

00014

00059

9.04

42.7

24.884

16.31

55.92

38.071

7.27

13.22

13.187

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

21.323

21.269

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

TRIBELHORN-LESLY 444-6242

E

E

M

MI
KM

MI

MI

MI

MI

MI
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STPP 59-1(23)7

STPP 14-2(21)24

IM 15-3(58)176

CLYDE PARK - NORTH AND SOUTH

MEAGHER COUNTY LINE - EAST

JEFFERSON CITY - HELENA

4313

4602

3609

023

021

058

000

000

000

180

183

160

EAL & COVER

,SEAL & COVER,BRIDGE REPAIR

PLANT MIX BITUMINOUS OVERLAY,S

SEAL & COVER

PLANT MIX BITUMINOUS SURFACING

06/07/02

06/07/02

09/02/03

07/25/02

07/25/02

10/17/03

09/13/03

09/13/03

04/15/04

04/15/04

  2,042,843

    150,438

  7,647,860

   2,301,346

     151,049

   7,529,803

     74,320

          0

    649,017

   2,389,702

           0

   7,728,303

120

120

120

1

0

26

     184,108

      12,084

     602,384

     191,176

           0

     618,264

     164,133

      10,270

     331,843

   2,392,261

     127,341

   7,782,364

District 2 - Butte

08502

08502

01803

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  2,375,666

    151,049

  8,178,820

    121

    120

    146

100

84

101

86

85

54

59

59

63

6.9

8.1

4.3

5

Contract Totals for :

Proj. Count:
   3,052,342

  3,346,378

      94,336

   3,440,714

   3,434,734   3,351,643

     267,711

98 7.2

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 51.537
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,852,994

08502

   7,134,541$

     453,653$

   7,588,194$

   7,560,439$   7,476,650

     646,527

99

%

% 8.9 %

%

226 CARLSON,JACK        

TIED

TIED

    120

      2

    122

58 %87 %

    240

      7

    247

73%94%

$

$

$

$

$

$

$

$

$

     239,888

$

$

     274,779$

$

$

$

$

$

$

$

$

$

$

$

     663,706$

     707,343$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

226

213

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON,JACK        

CLARY,DAN           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

225-4295

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

431-0074

490-6016

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

dclary@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

PARK                

MEAGHER             

JEFFERSON           

Days

Days

P

I

00059

00015

7.03

175.478

24.89

189.846

17.86

14.368

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

28.806

23.174

MI

MI

MI

KM

KM

KM

83.124

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI



11-AUG-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 20 of 71

STPS 282-1(7)0

STPP 14-1(16)0

BR 69-1(18)37

STPP 69-1(17)38

MONTANA CITY-SOUTH

TOWNSEND-EAST

BOULDER RIVER-S OF BOULDER

MAIN STREET - BOULDER

5120

5109

3982

3879

007

016

018

017

000

000

000

000

183

183

221

140

UMINOUS SURFACING,STORM DRAIN,

RUCTURE,GRADING,GRAVEL & PLANT

SEAL & COVER

SEAL & COVER

GRADING,GRAVEL & PLANT MIX BIT

PRESTRESSED CONCRETE GIRDER ST

04/05/04

04/05/04

09/06/02

09/06/02

07/19/04

07/19/04

10/15/02

10/15/02

12/23/03

12/23/03

     73,611

    158,148

  1,482,586

  3,033,149

      71,691

     148,396

   1,330,844

   2,672,783

          0

          0

    137,013

    192,913

           0

           0

   1,487,726

   3,000,000

45

45

100

100

0

0

0

6

      10,754

      22,259

     159,701

     320,734

           0

           0

     178,527

     466,138

          77

       2,909

     137,855

     431,162

      58,867

     125,306

   1,447,747

   3,075,892

District 2 - Butte

08304

08304

08702

08702

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

     71,691

    148,396

  1,467,857

  2,865,696

     45

     45

    100

    106

82

84

97

103

1

13

77

92

40

40

119

112

.1

2.3

9.5

14

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     231,759

   4,515,735

    220,087

  4,003,627

           0

     329,926

     220,087

   4,333,553

     220,087

   4,487,726

     184,173

   4,523,639

      33,013

     480,435

84

101

1.6

12.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 25.08
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,395,354

08304

08702

  11,753,517$

     978,943$

  12,732,460$

  12,436,116$  12,490,176

   1,115,832

100

%

%

% 7.2 %

%

%

213 CLARY,DAN           

TIED

TIED

TIED

TIED

     45

    100

      0

      6

     45

    106

40

112

%

%

9

88

%

%

    265

     32

    297

77%70%

$

$

$

$

$

$

$

$

$

$

$

$

       2,986

     569,017

$

$

$

$

      33,013

     644,665

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     903,846$

   1,295,942$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

213Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CLARY,DAN           
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

225-4295
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-6016

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dclary@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

BROADWATER,JEFF

BROADWAER,JEFFE

JEFFERSON           

JEFFERSON           

Days

S

P

P

P

00282

00014

00069

00069

0

0

37.181

37.77

3.56

6.4

37.313

38.39

3.56

6.4

.132

.62

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.742

10.323

.213

1

MI

MI

MI

MI

KM

KM

KM

KM

40.452

MI

KM

E

E

M

E

MI
KM

MI

MI

MI

MI
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NH 11-1(42)0

NH 11-1(37)31

SFCS 294-1(6)0

IM 90-7(85)340

BR 13-2(2)83

STPS 360-1(4)0

SCOTT STREET - GARDINER

TURNBAY - EMIGRANT

JCT US 89-MARTINSDALE

1 KM EAST OF JCT US 89 - EAST

JEFFERSON RIVER - 20.4KM SW OF

WHITE SULPHUR SPRINGS-NW

4300

4011

4317

4863

3079

5122

042

037

006

085

002

004

000

000

000

000

000

000

180

310

181

180

221

183

L & COVER

SURFACING,SEAL & COVER

ERLAY,SEAL & COVER

AL & COVER

ED CONCRETE BEAM BRIDGE

PLANT BITUMINOUS SURFACING,SEA

GRADING,PLANT MIX BITUMINOUS

MILLING,PLANT MIX SURFACING OV

COLD MILL,PLANT MIX OVERLAY,SE

GR,AGG & PL.MIX SURF,PRESTRESS

SEAL & COVER

06/02/03

09/06/02

02/09/04

05/05/03

11/16/99

04/05/04

09/02/03

10/16/02

03/10/04

06/16/03

12/21/99

10/12/01

    341,779

  1,114,683

  1,840,821

  4,141,449

  2,712,516

    229,474

     353,989

   1,199,336

   1,775,892

   4,083,989

   1,848,513

     231,468

          0

     13,533

-     9,807

     68,149

     78,134

-     1,390

     381,299

   1,199,336

           0

           0

   1,948,915

           0

40

60

60

90

150

45

0

2

0

0

6

0

      35,399

     119,934

     142,071

     326,719

     277,277

      34,720

      57,195

     203,887

           0

           0

     253,359

           0

      42,496

     181,880

      73,412

     303,538

     235,607

       2,337

     353,497

   1,210,050

   1,805,836

   3,950,248

   1,890,280

     203,332

District 2 - Butte

01503

06702

08104

08403

08B99

09304

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING, INC.   

    353,989

  1,212,870

  1,766,085

  4,152,138

  1,926,647

    230,078

     40

     62

     60

     90

    156

     45

93

101

102

97

97

88

74

89

52

93

93

7

85

95

92

109

115

38

12

15

4.1

7.7

12.5

1.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

COMPLETED

NONE

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

222-2276
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

PARK                

PARK                

MEAGHER             

PARK                

JEFFERSON,GALLAT

MEAGHER             

Days

P

P

I

P

S

00011

00011

00090

00013

00360

0

30.683

340.3

82.885

0

.946

354

83.257

9.05

.946

13.7

.372

9.05

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.526

22.097

.6

14.597

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

DAVIES-JIM 444-6227

M

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI

MI
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STPS 259-1(5)0

SMP 1699(04)

NH 8-4(42)65

NEWLAN CREEK ROAD

BUTTE DISTRICT CRUSH AND STOCK

2 KM S. OF WINSTON - SOUTH

5119

5239

4305

005

004

042

000

000

000

183

160

.OVERLAY,SEAL & COVER

GUARDRAIL & SEAL & COVER

CRUSH & STOCKPILE

WIDENING,MILLING,PLANT MIX BIT

04/05/04

05/05/03

02/10/03

08/11/03

06/17/03

10/30/03

01/12/04

07/16/04

     87,242

    522,675

  3,146,626

      85,581

     624,000

   3,049,967

-       595

          0

    170,074

           0

           0

   3,474,919

45

0

75

0

0

-10

       8,558

      62,400

     243,997

           0

           0

     208,495

       3,237

           0

     205,487

      71,003

     626,495

   3,300,736

District 2 - Butte

09304

14403

02103

RIVERSIDE CONTRACTING, INC.   

A.M. WELLES, INC.             

SCHELLINGER CONST CO.,INC.    

     84,987

    624,000

  3,220,041

     45

      0

     65

83

100

95

38

0

99

38

97

4.6

6.2

2

Contract Totals for :

Proj. Count:
     316,716

    317,049

-      1,985

     315,065

     317,049     274,335

      43,278

87 2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 28.678
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,990,639

09304

  10,202,768$

     148,024$

  10,350,794$

  10,330,480$  10,110,741

   1,007,078

98

%

% 8.3 %

%

221 COLLINGWOOD, MATT   

TIED

     45

      0

     45

38 %13 %

    445

      8

    453

98%77%

$

$

$

$

$

$

$

$

$

       5,574

$

$

      43,278$

$

$

$

$

$

$

$

$

$

$

$

     842,507$

   1,088,909$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

222-2276

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@state.mt.us

tfellows@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MEAGHER             

GALLATIN,MADISON

BROADWATER         

Days

Days

S

P

00259

00008

0

0

65.438

4.61

0

74.045

4.61

0

8.607

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.435

0

13.883

MI

MI

MI

KM

KM

KM

46.255

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI
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NH 8-2(60)43

AR 23226(1)

NH 15-4(85)193 F

BR 8-2(47)43

STPU 5807(8)

LAST CHANCE GULCH TO PROSPECT

CEDAR ST MODIFICATION - HLNA

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

NORTH MAIN STREET-HELENA

4324

2354

2354

3398

2319

060

001

085

047

008

000

000

000

000

000

181

221

140

130

ENT MARKING

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

,PRSTR CONC BEAM STR,WATER,

COLD MILLING,RESURFACING,PAVEM

REMOVE & REPLACE GUARDRAIL

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

GR,GRAVL,PL MIX SURF,PED UNDPS

08/09/02

09/02/03

05/11/01

10/11/01

10/11/01

09/23/02

10/14/03

06/26/01

11/12/01

11/12/01

10/09/03

08/02/04

08/04/03

05/10/04

    563,325

     65,578

  3,648,604

  2,094,289

  4,280,188

     532,279

      94,944

   3,153,678

   1,848,101

   3,995,495

      8,646

          0

    279,171

    286,664

    603,913

     538,309

           0

   3,441,130

   4,952,513

45

20

180

120

120

0

0

14

4

41

      42,582

       7,596

     315,368

     184,810

     399,549

      41,465

           0

     543,661

     929,608

      51,117

           0

     568,255

     330,286

     832,657

     510,825

      82,251

   3,420,634

   2,178,881

   4,910,116

District 2 - Butte

05702

07803

09401

12401

12401

HELENA SAND & GRAVEL INC      

H L CONSTRUCTION              

MARONICK CONST. LLC           

MARONICK CONST. LLC           

MARONICK CONST. LLC           

    540,925

     94,944

  3,432,849

  2,134,765

  4,599,407

     45

     20

    194

    124

    161

95

87

99

118

99

123

0

105

179

90

198

90

105

144

111

10

16.6

15.2

17

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     890,577

   6,734,172

   6,800,614   7,088,997

     584,359

104 16.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 10.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,798,610

12401

  12,674,464$

   1,348,468$

  14,022,931$

  14,349,916$  14,403,443

   1,193,902

100

%

% 13.8 %

%

215 FELLOWS,TIM         

TIED

TIED

    120

     45

    165

108 %104 %

    440

     49

    489

113%104%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,162,943

$

$

   1,114,418$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,987,802$

   1,915,635$

PENDING

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

215Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FELLOWS,TIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

495-1506
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0425

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tfellows@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

P

I

P

U

00008

00015

00008

05807

42.99

42.677

.403

43.85

42.924

1.213

.86

.405

.247

.81

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.387

.653

.399

1.306

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

17.628

MI

KM

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCS 278-1(16)35

STPP-STPE 49-1(16)0

STPP 89-1(8)2

JACKSON - EAST

DILLON - NE

DILLON - NO. MONTANA ST.

4593

1811

1809

016

016

008

000

000

000

180

140

ER

NG,SIDEWALK,CURB & GUTTER,WATE

CING,SIDEWALK,CURB & GUTTER,WA

PLANT MIX SURFACING,SEAL & COV

GRADE,GRAVEL,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

02/10/03

03/08/04

03/08/04

04/21/03

04/08/04

04/08/04

09/08/03

    935,762

  3,422,465

  3,165,515

     986,393

   2,867,450

   2,585,835

     18,064

    608,517

    203,400

           0

   3,044,376

           0

45

0

0

1

0

0

      78,911

     430,118

     387,875

           0

     456,656

           0

      62,503

     170,571

     107,368

     980,520

   2,595,760

   1,667,013

District 2 - Butte

05103

07C03

07C03

H-K  CONTRACTORS, INC.        

HELENA SAND&GRAVEL DBA BLAHNIK

HELENA SAND&GRAVEL DBA BLAHNIK

  1,004,457

  3,475,967

  2,789,235

     46

      0

      0

99

85

64

79

37

28

59 6.4

6.6

6.4

2

Contract Totals for :

Proj. Count:
   6,587,980

  5,453,285

     811,917

   6,265,202

   5,630,211   4,262,773

     817,993

76 6.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

%

3

Project Mgr. Totals for :

Proj. Count: 10.17
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,523,742

07C03

   6,439,678$

     829,981$

   7,269,659$

   6,616,604$   5,243,293

     896,904

79

%

% 6.5 %

%

212 HANCOCK,DALE        

TIED

TIED

      0

      0

      0

0 %33 %

     45

      1

     46

59%37%

$

$

$

$

$

$

$

$

$

     277,939

$

$

     844,531$

$

$

$

$

$

$

$

$

$

$

$

     340,442$

     923,442$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@state.mt.us

deharris@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BEAVERHEAD         

BEAVERHEAD         

BEAVERHEAD         

Days

Days

S

P

P

00278

00049

00089

34.86

0

1.73

42.47

1.83

2.46

7.61

1.83

.73

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.274

2.952

1.177

MI

MI

MI

KM

KM

KM

16.403

MI

KM

TRIBELHORN-LESLY 444-6242

E

E

E

MI

MI

KM

KM

MI

MI

MI
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CM 1899(12)

STPS 276-1(7)0

IM 15-2(74)122

IM 15-2(68)130

IM 15-2(72)121

OFF SYSTEM PAVING - BUTTE

ROCKER INTERCHANGE - NORTH

ROCKER SCALE SITE

BUTTE-ELK PARK

NISSLER-BUTTE

4648

4473

4197

2800

3949

012

007

074

068

072

000

000

000

000

000

140

140

111

180

181

CING

CING & SEAL & COVER

BUILDING WITH SCALES,ADVANCE W

ATION,PLANT MIX SURFACING

GRADE,GRAVEL & PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

MSC SCALE SITE,OFF & ON RAMPS,

COLD MILLING,PAVEMENT PULVERIZ

PLANT MIX OVERLAY,SEAL & COVER

07/15/03

04/29/04

04/29/04

11/27/00

11/27/00

10/01/03

06/10/04

06/10/04

12/03/00

12/03/00

10/16/03

10/16/03

    590,927

  1,309,649

  3,710,889

  7,206,318

    831,620

     512,549

   1,078,748

   3,178,400

   7,572,616

     954,656

-       480

          0

     15,800

  5,357,375

-     4,025

           0

           0

           0

     963,361

45

120

120

200

200

20

0

0

98

0

      61,506

      97,087

     286,056

     757,262

      95,466

           0

           0

           0

      95,466

      99,977

      37,369

      67,088

     934,860

      53,545

     451,513

     148,246

     348,032

  13,244,311

     955,969

District 2 - Butte

01703

03903

03903

06B00

06B00

SCHELLINGER CONST CO.,INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

    512,069

  1,078,748

  3,194,200

 12,929,991

    950,631

     65

    120

    120

    298

    200

88

14

11

175

99

163

38

23

123

56

100

28

28

99

148

22.1

25.2

19.3

7.1

5.6

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   5,020,538

   8,037,938

  4,257,148

  8,527,272

      15,800

   5,353,350

   4,272,948

  13,880,622

   4,257,148

   8,535,977

     496,278

  14,200,280

     383,143

     852,728

12

166

21

7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03903

06B00

%

%

%

%

TIED

TIED

TIED

TIED

    120

    200

      0

     98

    120

    298

28

99

%

%

27

116

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     104,457

     988,405

$

$

$

$

     383,143

     852,728

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

214Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HARRIS, DEAN        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9643
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2506

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

deharris@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

                    

SILVERBOW           

SILVERBOW           

SILVER BOW,JEFFE

SILVER BOW,JEFFE

Days

S

I

I

00276

00015

00015

.046

122

120.7

1.302

122

123.15

1.256

0

2.45

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.025

0

3.952

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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BH 1805(9)

IM 90-3(89)171

STPP-STPHS 14-1(17)11

STPP 55-3(9)13

SILVER BOW CREEK-MONTANA STREE

BANK STABILIZATION - PHOSPHATE

DEEP CREEK CANYON

WHITEHALL STREET - WHITEHALL

4231

4261

5110

3877

009

089

017

009

000

000

000

000

231

510

180

140

AL & COVER

NG,SEAL & COVER,STORM DRAINS &

BRIDGE REHABILITATION

BANK STABILIZATION

PLANT MIX SURFACING OVERLAY,SE

GRADE,GRAVEL,PLANT MIX SURFACI

05/07/03

03/08/04

05/27/04

03/10/03

06/20/03

07/27/04

06/09/03

07/20/04

    341,062

     42,763

  1,570,602

  1,962,375

     427,644

      39,841

   1,520,497

   1,881,372

-       330

          0

          0

     21,600

     426,844

           0

           0

90

30

45

75

0

0

0

1

      51,317

       5,976

     152,050

     225,765

      51,221

           0

           0

      74,093

       4,261

          50

     280,600

     402,355

       7,406

     243,946

   1,877,742

District 2 - Butte

09303

01104

01504

01B02

EDWARD T COPPS CONST.         

LITTLE BEAR CONST CO INC      

SCHELLINGER CONST CO.,INC.    

H-K  CONTRACTORS, INC.        

    427,314

     39,841

  1,520,497

  1,902,972

     90

     30

     45

     76

94

19

16

100

145

71

0

124

89

47

107

18.4

57.5

14.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 3.774
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,990,465

  13,724,613$

   5,368,340$

  19,092,953$

  13,732,518$  15,550,426

   1,348,694

113% 8.1 %

214 HARRIS, DEAN        
    455

    118

    573

83%94%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,266,932$

   1,348,598$

PENDING

ACTIVE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

214

211

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HARRIS, DEAN        

HELD,TERRY          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9643

287-3868

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2506

490-0827

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

deharris@state.mt.us

theld@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVER BOW          

POWELL              

BROADWATER         

JEFFERSON           

Days

Days

U

I

P

P

01805

00090

00014

00055

.571

171.15

11.5

12.52

.639

171.15

23.1

13.087

.068

0

11.6

.567

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.11

0

18.71

.915

MI

MI

MI

MI

KM

KM

KM

KM

6.087

MI

KM

M

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 15-2(87)126

BR 81001(3)

NH 50-2(38)73

IM 0002(455)

MONTANA ST EMERGENCY REPAIR-BU

FRYING PAN GULCH-8 KM NORTH OF

TURNBAYS - S OF GALLATIN GATEW

DISTRICT 2 - SEISMIC RETROFIT

5701

4538

4008

3095

087

003

038

455

000

000

000

000

230

223

ALL

230

6+0.316-1 INT MONTANA STREET

INAGE,GUARDRAIL,STRIPING & SIG

EMERGENCY REPAIR NBI#I00015 12

REMOVE CONCRETE STRUCTURE

GRADING,PLANT MIX BIT SURF,DRA

DISTRICT 2 SEISMIC RETROFIT

05/05/04

04/05/04

02/09/04

06/02/03

05/10/04

05/10/04

04/19/04

07/07/03

06/10/04

    209,618

    469,456

    795,775

  2,207,139

     161,468

     368,593

     698,913

   1,658,567

     83,727

-     8,265

          0

     87,064

           0

           0

           0

           0

40

45

45

200

0

0

0

10

      24,220

      55,289

      69,891

     199,028

           0

           0

           0

           0

      19,955

      66,472

      82,537

     200,533

     238,407

     318,957

     657,724

   1,352,284

District 2 - Butte

01E04

04304

04104

06503

SLETTEN CONSTRUCTION CO       

SMITH CONTRACTING             

BULLOCK CONTRACTING           

EDWARD T COPPS CONST.         

    245,195

    360,328

    698,913

  1,745,631

     40

     45

     45

    210

148

87

94

82

82

120

118

101

20

100

84

73

8.4

20.8

12.5

14.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 12.167
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,254,814

   3,971,771$

      97,062$

   4,068,833$

   3,971,771$   2,686,458

     463,300

68% 13.8 %

211 HELD,TERRY          
    235

      1

    236

63%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     371,338$

     463,300$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

211

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HELD,TERRY          

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

287-3868

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0827

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

theld@state.mt.us

ricjohnson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SILVERBOW           

BEAVERHEAD         

GALLATIN            

GALLATIN            

Days

Days

I

X

P

I

00015

81001

00050

00090

126.316

5.1

73.2

278.9

126.316

5.1

74.4

289.3

0

0

1.2

10.4

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

1.935

16.774

MI

MI

MI

MI

KM

KM

KM

KM

19.625

MI

KM

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 84-1(10)0

CM 1204(3)

IM 90-6(104)314

STPS 346-1(6)1

STPS 346-1(9)0

NORRIS - NORTHEAST

PEACH-N. 7TH TO ROUSE-BOZEMAN

BOZEMAN - EAST

MANHATTAN - DRY CREEK

MANHATTAN INTCH - EAST

5115

5092

4797

4865

5121

010

003

104

006

009

000

000

000

000

000

183

183

183

180

180

NG,SEAL & COVER

,SEAL & COVER

SEAL & COVER

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

04/29/04

04/29/04

04/29/04

04/29/04

04/29/04

06/28/04

06/28/04

06/28/04

06/28/04

06/28/04

    329,995

     50,997

    190,437

    787,615

    143,718

     281,817

      37,356

     191,660

     934,368

     178,298

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

40

40

40

75

75

0

0

0

0

0

      28,182

       3,736

      19,166

      93,437

      17,830

           0

           0

           0

           0

           0

       7,414

       3,479

       8,545

      21,423

         203

     162,532

      17,625

     138,295

     197,785

      75,510

District 2 - Butte

12404

12404

12404

16404

16404

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

    281,817

     37,356

    191,660

    934,368

    178,298

     40

     40

     40

     75

     75

58

47

72

21

42

26

93

45

23

1

28

28

28

24

24

4.6

19.7

6.2

10.8

.3

3

Contract Totals for :

Proj. Count:
     571,429

    510,833

           0

     510,833

     510,833     318,452

      51,084

62 6.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

12404

% %

TIED

TIED

TIED

TIED

TIED

     40

      0

     40

28 %38 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      19,438

$

$

      51,084$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MADISON             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

U

I

S

S

01204

00090

00346

00346

.75

313.239

1.3

.253

1.463

318.445

7.971

1.254

.713

5.206

6.671

1.001

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.15

8.397

10.76

1.615

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM 1215(3)

BH 9029(32)

STPX 81064(5)

HIGHLAND - KAGY TO MAIN - BOZE

MADISON RIVER - 52 KM S ENNIS

BIG SKY SPUR SLIDE

5094

4544

4644

003

032

005

000

000

000

180

231

141

,SEAL & COVER,CONCRETE DECK &

GE,GRADING,AGGREGATE,PLANT MIX

LATION

COLD MILLING,PLANT MIX OVERLAY

REHABILITATION OF A TRUSS BRID

SLIDE CORRECTION & PIPE INSTAL

04/29/04

07/09/04

08/04/03

06/28/04

10/06/03

06/11/04

    291,773

    698,150

    217,724

     375,414

     732,836

     239,527

          0

          0

          0

           0

           0

           0

75

90

0

0

0

0

      37,541

      95,269

      35,929

           0

           0

           0

       1,181

           0

      53,127

      92,823

       7,330

     220,926

District 2 - Butte

16404

16504

02703

JTL GROUP, INC.-BELGRADE      

SLETTEN CONSTRUCTION CO       

SIERRA ROCK AND DIRT, INC.    

    375,414

    732,836

    239,527

     75

     90

      0

25

1

92

3

0

148

24 1.3

24

3

Contract Totals for :

Proj. Count:
   1,223,106

  1,488,080

           0

   1,488,080

   1,488,080     366,118

     148,808

25 6.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

9

Project Mgr. Totals for :

Proj. Count: 26.814
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,495,599

16404

   5,089,229$

      87,064$

   5,176,293$

   5,089,229$   2,701,908

     564,080

53

%

% 12 %

%

219 JOHNSON,RICKIE      

TIED

     75

      0

     75

24 %15 %

    450

     10

    460

48%58%

$

$

$

$

$

$

$

$

$

      22,807

$

$

     148,808$

$

$

$

$

$

$

$

$

$

$

$

     325,315$

     564,080$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

219

223

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JOHNSON,RICKIE      

MCCORMICK, THOMAS   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

285-4943

556-4721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-1794

581-3336

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ricjohnson@state.mt.us

tmccormick@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

MADSION             

GALLATIN            

Days

Days

U

S

01215

81064

.012

7.06

1.635

1.623

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

2.618

MI

MI

MI

KM

KM

KM

43.249

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI
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STPHS 1299(21)

CM-STPP 50-2(37)88

STPHS 16(47)

STPP 84-4(9)22

NH 50-2(50)48

2000-SIGNING & ELECTRICAL-BOZE

19TH & MAIN - BOZEMAN

2000-D2-SIGNING & ELECTRICAL

FOUR CORNERS - WEST

BIG SKY - NORTH

4713

4179

4704

1831

4801

021

037

047

009

050

000

000

000

000

000

410

410

410

140

180

AL MODIFICATION

CING,STORM DRAIN,SEWER LINE,WA

IGNALS,SIDEWALK,CURB & GUTTER,

 MIX BITUMINOUS SURFACING

 & SEAL & COVER

2000 SIGNING & ELECTRICAL,SIGN

GRADE,GRAVEL & PLANT MIX SURFA

2000-D2 SIGNING & ELECTRICAL,S

GRADING,GRAVEL SURFACING.PLANT

COLD MILLING,PLANT MIX OVERLAY

04/05/04

04/05/04

04/05/04

02/20/02

05/05/03

05/03/04

05/03/04

05/03/04

03/13/02

07/07/03

10/09/03

    216,431

  1,601,354

     47,263

  6,977,346

  1,822,769

     258,291

   1,948,038

      60,118

   6,597,490

   1,827,316

          0

     59,932

          0

  1,111,421

     27,847

           0

           0

           0

           0

           0

45

45

45

200

60

0

7

0

4

40

      38,744

     292,206

       9,018

     857,674

     146,185

           0

           0

           0

           0

           0

      10,218

     167,901

       2,751

   1,058,894

     143,532

     236,755

   1,862,482

      51,890

   7,750,956

   1,863,170

District 2 - Butte

05603

05603

05603

05801

09403

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

JTL GROUP, INC.-BELGRADE      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

    258,291

  2,007,970

     60,118

  7,708,911

  1,855,163

     45

     52

     45

    204

    100

92

96

86

117

102

26

57

31

123

98

116

100

116

101

72

4.3

9

5.3

13.7

7.7

3

Contract Totals for :

Proj. Count:
   1,865,048

  2,266,447

      59,932

   2,326,379

   2,266,447   2,151,127

     339,968

95 8.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 20.239
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,882,887

05603

  10,930,780$

   1,199,200$

  12,129,980$

  10,930,780$  11,986,179

   1,379,756

110

%

% 12 %

%

223 MCCORMICK, THOMAS   

TIED

TIED

TIED

     45

      7

     52

100 %53 %

    305

     51

    356

93%104%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     180,870

$

$

     339,968$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,436,423$

   1,379,756$

NONE

NONE

NONE

COMPLETED

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MCCORMICK, THOMAS   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tmccormick@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

P

P

P

P

00050

00050

00084

00050

87.874

87.205

22.132

48.434

88.381

28.845

61.453

.507

6.713

13.019

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.818

10.828

20.998

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

32.644

MI

KM

BOLAN-DANIELLE 444-7295

E

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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IM 0002(708)

IM 15-3(65)134

IM 115-2(8)0

CM 1807(8)

IM 90-5(54)257

STATEWIDE PARKING AREA UPGRADE

BUTTE - ELK PARK STRUCTURES

BUTTE - WEST

CONTINENTAL DRIVE - BUTTE

CARDWELL - EAST

4914

2800

5100

5095

3875

708

065

008

008

054

000

000

000

000

000

172

231

160

181

181

SIDEWALKS FOE ADA,PAVEMENT MAR

 SLAB REPLACEMENT,GUARDRAIL,ST

COVER

COVER

INSTALLATION OF VAULT TOILETS,

BRIDGE REHABILITATION,APPROACH

MILL,PLANT MIX OVERLAY,SEAL &

MILL,PLANT MIX OVERLAY,SEAL &

PLANT MIX OVERLAY,SEAL & COVER

03/08/04

02/09/04

05/27/04

05/27/04

04/11/00

05/03/04

04/19/04

05/16/00

07/23/04

09/14/01

12/12/02

    171,503

    975,967

    798,846

    458,307

  1,770,715

     223,194

     765,430

     625,894

     350,529

   1,859,804

-       180

          0

          0

          0

     67,324

           0

           0

           0

           0

60

0

45

45

120

0

0

0

0

1

      22,319

     114,815

      62,589

      35,053

     148,784

           0

           0

           0

           0

      39,689

      47,492

       1,508

         806

     200,219

     208,483

     440,981

           0

           0

   2,021,065

District 2 - Butte

01204

03104

06604

06604

07200

HALL CONSTRUCTION SERVICES    

SLETTEN CONSTRUCTION CO       

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

BLAHNIK CONSTRUCTION, INC.    

    223,014

    765,430

    625,894

    350,529

  1,927,127

     60

      0

     45

     45

    121

93

58

0

0

109

178

41

2

2

135

70

22

22

98

19

10.8

9.9

2

Contract Totals for :

Proj. Count:
   1,257,153

    976,423

           0

     976,423

     976,423           0

      97,642

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06604

% %

TIED

TIED

TIED

     45

      0

     45

22 %2 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       2,314

$

$

      97,642$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

NONE

NONE

NONE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

JEFFERSON           

SILVEER BOW         

SILVER BOW          

JEFFERSON           

Days

I

U

I

00115

01807

00090

0

5.788

256.9

1.32

9.472

264.1

1.32

3.684

7.2

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.129

5.942

11.613

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 13-1(32)75

IM 90-5(55)249

CM 1805(10)

STPP 84-2(4)12

HARRISON - SAPPINGTON JCT.

WHITEHALL - CARDWELL

MONTANA & ROWE RD - BUTTE

MADISON RIVER - EAST

3876

2804

4173

1832

032

055

010

004

000

000

000

000

180

180

410

140

NOUS SURFACING,SEAL & COVER

UMINOUS SURFACING

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADE,GRAVEL ,PLANT MIX BITUMI

GRADING,GRAVEL & PLANT MIX BIT

04/11/00

04/11/00

03/08/04

09/26/02

05/16/00

05/16/00

05/03/04

12/09/02

09/14/01

09/14/01

12/12/02

12/12/02

    735,118

  4,193,031

    755,471

  9,627,840

     788,024

   4,436,957

     620,068

   8,685,411

      1,000

    459,525

          0

    353,944

           0

   8,991,279

120

120

75

200

0

0

-5

4

      63,042

     354,957

      62,007

     781,687

           0

     898,535

     102,325

     385,191

      51,833

     877,913

     713,178

   4,613,769

     356,556

   8,992,280

District 2 - Butte

07200

07200

14204

15902

BLAHNIK CONSTRUCTION, INC.    

BLAHNIK CONSTRUCTION, INC.    

HOLLOW CONTRACTING            

JIM GILMAN EXCAVATING INC.    

    789,024

  4,896,482

    620,068

  9,039,355

    120

    120

     70

    204

91

104

58

100

162

109

84

98

98

98

56

79

14.3

8.3

14.5

9.8

3

Contract Totals for :

Proj. Count:
   6,698,864

  7,084,785

     527,849

   7,612,633

   7,084,785   7,348,012

     566,783

104 9.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 37.28
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,486,798

07200

  18,355,311$

     881,613$

  19,236,923$

  18,661,179$  17,346,312

   1,645,253

93

%

% 9.8 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

    120

      1

    121

98 %121 %

    500

      0

    500

74%97%

$

$

$

$

$

$

$

$

$

$

$

$

     687,735

$

$

     566,783$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,706,976$

   1,762,101$

PENDING

PENDING

COMPLETED

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MADISON             

JEFFERSON           

SILVER BOW          

GALLATIN            

Days

P

I

U

P

00013

00090

01805

00084

75.137

248.6

.87

12.322

82.155

256.9

.87

22.08

7.018

8.3

0

9.758

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.32

13.387

0

15.738

MI

MI

MI

MI

KM

KM

KM

KM

60.129

MI

KM

BENTE-FREDRICK 444-7634

M

E

E

M

MI
KM

MI

MI

MI

MI

PENDING

PENDING
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BR 9022(23)

JEFFERSON OVERFLOW-WEST OF CAR
3870 023 000

221

ROACHES

CONCRRETE SLAB STRUCTURE & APP

11/07/02

01/09/03

10/28/03

02/02/04

    526,417

     471,472

-       205

           0

90

0       56,577

           0

     117,768

     421,867

District 2 - Butte

02B02

FRONTIER-WEST, L.L.C.         

    471,266      90

89 208 83 27.9% % % %

$

$

$

$

$

$

$$

$

NONEClaim Status:

Project Id
Project Description

UPN Number Contract No.

217Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

wbrazill@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: JEFFERSON           

Days

X 22522

1

1

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

E

MI
KM

MI



11-AUG-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 34 of 71

District 2 - Butte

68

District Totals:

Proj. Count: District Total  Length:
247.565

 116,918,441

 110,320,128$

  11,661,124$

 121,981,251$

 114,071,822$ 108,960,565

  11,155,468

96% 9.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,730

    282

  4,012

82%

Time
Used

87%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  10,720,054$

  12,380,924$

Engineer

Estimate

Cont.

Pymts.

Days

399.301

MI

KM
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SFCU 5210(16)

STPP 10-1(22)0

IM 15-5(100)291

CM 5215(1)

2ND AVE N-38TH TO 57TH-GTF

10TH AVE. SOUTH - RIVER DRIVE

VAUGHN-NORTH

13TH ST S-10TH TO 21ST-GT FALL

5430

2141

3888

4563

016

022

100

001

000

000

000

000

180

130

180

140

SIGN,SIG,WATER & STORM DRN,

X BIT SURF,SEAL & COVER,REHAB

.SURFACING,STORM DRAIN,SIDEWAL

OVERLAY,SEAL & COVER

GRD,PL MIX SURF,PCCP,SIDWALKS,

GRADE,AGG SURF,COLD MILL,PL MI

GRADING,GRAVEL & PLANT MIX BIT

07/09/04

06/02/03

10/11/01

04/29/04

07/07/03

11/06/01

06/11/04

    236,738

 11,658,171

 12,118,035

  1,423,995

     322,469

  10,894,156

  11,612,453

   1,398,321

          0

    174,755

    576,726

          0

           0

           0

  12,508,263

           0

30

0

240

100

0

0

14

0

      32,247

     871,533

   1,393,494

     125,849

           0

           0

     750,496

           0

           0

     453,130

     667,691

      30,143

           0

   9,813,166

  12,507,976

     267,564

District 3 - Great Falls

02604

05503

05601

10404

UNITED MAT'LS OF GREAT FALLS  

COP CONSTRUCTION L.L.C.       

SCHELLINGER CONST CO.,INC.    

UNITED MAT'LS OF GREAT FALLS  

    322,469

 11,068,911

 12,189,179

  1,398,321

     30

      0

    254

    100

0

90

100

19

0

52

89

24

100

33

4.6

5.3

11.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.592
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  25,436,939

  24,227,399$

     751,481$

  24,978,880$

  25,123,209$  22,588,706

   2,423,123

90% 5.1 %

388 AAFEDT, RANDY       
    370

     14

    384

75%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,150,964$

   1,780,125$

NONE

COMPLETED

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@state.mt.us

mbeckedahl@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

05210

00010

4.958

6.175

1.217

3.375

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.963

5.443

MI

MI

MI

MI

KM

KM

KM

KM

7.406

MI

KM

MCOMBER-CHRISTIE

NORDHAGEN-BLAIR

454-5900

444-9128

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 15-8(56)366

NH 0002(394)

BR 9018(19)

ER 15-8(59)356

SMP 1899(03)

SHELBY-NORTH

D3-NON INTERSTATE GUARDRAIL

ROCKY COULEE - 33 KM N OF CUT

I-15 SLIDE-SOUTH OF SHELBY

GREAT FALLS DISTRICT - CRUSH A

3955

3457

4188

5233

4966

056

394

019

059

003

000

000

000

000

000

181

310

221

310

999

L & COVER

SIDE SAFETY IMPROVEMENTS

/REINFORCED BOX CULVERT & GRAV

LEVELING,PLANT MIX OVERLAY,SEA

GUARDRAIL & BRIDGE RAIL & ROAD

REPLACEMENT TIMBER STRUCTURE W

EMBANKMENT SLOPE REPAIR

STOCKPILE

06/02/03

08/04/03

03/08/04

04/29/04

09/26/02

07/21/03

09/17/03

04/12/04

07/13/04

04/02/03

06/26/04

06/26/04

05/31/03

  4,235,459

  1,439,604

    387,156

    409,265

    487,193

   3,849,800

   1,342,264

     373,479

     259,227

     491,198

          0

    115,532

          0

          0

     85,259

   3,936,335

           0

           0

           0

           0

90

90

60

45

0

0

8

0

0

0

     307,984

     134,226

      48,552

      20,738

      49,120

     275,543

           0

           0

           0

           0

     270,282

     120,293

      51,441

       9,640

           0

   3,879,102

   1,279,049

     344,587

       9,380

     579,271

District 3 - Great Falls

02202

03703

05204

08404

11602

J T L GROUP, INC. - HIGHWAY   

OMO CONSTRUCTION INC          

WILLOW CREEK CONSTRUCTION     

SHUMAKER TRUCKING & EXC, INC. 

TREASURE STATE CONSTRUCTION   

  3,849,800

  1,457,797

    373,479

    259,227

    576,457

     90

     98

     60

     45

      0

99

95

92

4

118

98

90

106

46

0

88

66

35

33

7

9.4

14.9

102.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 14.6
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,958,677

   6,315,968$

     200,791$

   6,516,760$

   6,402,503$   6,091,389

     560,620

95% 7.4 %

386 BECKEDAHL MARK      
    285

      8

    293

61%86%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     451,656$

     528,179$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

TOOLE               

STATE WIDE          

GLACIER             

TOOLE               

GLACIER,PONDERA

Days

I

X

I

00015

18410

00015

365.6

5.6

356.18

0

380.2

5.6

0

14.6

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

23.548

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

23.548

MI

KM

MCOMBER-CHRISTIE 454-5900

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 1-6(46)333

ER 409-1(6)32

NH 1-5(22)321

FBD-MT 0002(524)

SFCN 10-2(27)52

STPP 66-2(5)11

HILL COUNTY LINE - EAST

MTS 409 SLIDE-S OF WHITLASH

CHESTER - LIBERTY CO LINE

FERRY REHABS - MISSOURI RIVER

LOMA - BOX ELDER

BLAINE COUNTY LINE-NORTH

2414

5234

2414

4493

3954

5141

046

006

022

524

027

005

000

000

000

000

000

000

150

151

150

650

181

181

EMENT TREATED PULVER BASE,HOT

 PLACE,SEED & DRAINAGE

PL MIX SURF,SEAL & COVER

BOAT-CROSSING SITES

L & COVER

L & COVER

COLD MILLING,PAVEMENT PULVER,C

GRADE,GRAVEL,TOPSOIL SALAVGE &

MILL,FILL,CEMENT TREATED BASE,

RREHABILITATION OF THREE FERRY

PLANT MIX OVERLAY,LEVELING,SEA

PLANT MIX OVERLAY,LEVELING,SEA

07/07/03

11/24/03

12/05/02

02/09/04

09/26/02

04/29/04

08/04/03

04/26/04

03/31/03

03/22/04

03/04/03

06/24/04

06/12/04

10/17/03

  5,090,707

    124,605

  6,069,230

    832,037

  4,519,540

    763,248

   5,124,869

     138,914

   5,322,349

     767,347

   4,355,420

     706,726

          0

     18,400

-     2,075

          0

      1,096

          0

           0

           0

           0

           0

           0

           0

120

30

120

0

75

45

0

0

0

0

0

0

     512,487

      16,670

     425,788

      61,388

     348,434

      77,740

           0

           0

           0

           0

           0

           0

     252,479

      43,268

     333,574

     135,585

     175,505

      66,955

   4,880,655

     181,992

   5,042,167

     634,048

   4,690,975

     575,928

District 3 - Great Falls

01603

01B03

01C02

06104

06902

07404

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING, INC.   

DIAMOND CONSTRUCTION, INC.    

PRINCE, INC                   

CENTURY COMPANIES, INC.       

  5,124,869

    157,314

  5,320,274

    767,347

  4,356,516

    706,726

    120

     30

    120

      0

     75

     45

95

131

95

83

108

81

49

260

78

221

50

86

95

57

98

121

73

5.2

23.8

6.6

21.4

3.7

11.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

HILL                

LIBERTY             

LIBERTY             

STATEWIDE           

CHOUTEAU            

BLAINE              

Days

P

S

P

P

P

00001

00409

00001

00010

00066

332.615

31.7

321.448

52.227

10.608

342.052

332.562

88.781

15.738

9.437

11.114

36.554

5.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.221

17.925

58.958

8.274

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

GIARD-JASON

NORDHAGEN-BLAIR

454-5899

444-9128

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI

MI



11-AUG-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 38 of 71

NH 1-6(50)383

STPS-BR 234-1(7)9

STPHS 280-1(14)4

STPHS 5809(20)

14TH AVE SIGNAL - HAVRE

14 KM SOUTH OF HAVRE - SOUTH

SLOPE FLTN - NE OF HELENA

2000-N MONTANA INT IMP-HELENA

4960

2837

3629

4715

050

007

014

020

000

000

000

000

410

140

310

410

SIDEWALK,SIGNING & PAVEMENT MA

SEAL & COVER & CAST IN PLACE

 GRAVELED APPROACHES

RB & GUTTER,SIDEWALK,PL.MIX.BI

SIGNAL,MEDIAN CONCRETE,CURB &

GRADING,GRAVEL,PLANT MIX SURF,

FLATTEN SLOPES,DRAINAGE WORK &

STREET EXC,REMOVE & REPLACE CU

05/27/04

08/09/02

12/08/03

07/09/04

08/02/04

09/11/02

02/26/04

06/24/04

05/14/04

    137,938

  5,653,397

    218,728

    355,625

     144,910

   5,690,494

     165,027

     395,085

          0

  1,204,903

        745

          0

           0

   6,869,757

           0

           0

30

180

60

45

0

25

1

0

      17,389

     569,049

      13,202

      39,508

           0

     569,049

           0

           0

         104

     457,901

      74,945

       3,578

       1,449

   6,859,019

     172,951

           0

District 3 - Great Falls

08504

14702

02B03

07903

CENTRAL ELECTRIC, INC.        

RIVERSIDE CONTRACTING, INC.   

BULLOCK CONTRACTING           

MONTANA LINES, INC            

    144,910

  6,895,397

    165,772

    395,085

     30

    205

     61

     45

1

100

105

0

1

80

568

9

87

16

7.2

6.7

43.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 71.944
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  23,190,702

  22,251,029$

   1,222,324$

  23,473,353$

  23,430,292$  22,866,233

   2,028,945

98% 6.4 %

384 BERG, GARY          
    600

     25

    625

88%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,465,371$

   2,028,945$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@state.mt.us

jcarlson@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

HILL                

HILL                

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

P

S

S

U

00001

00234

00280

05809

383

8.843

3.634

1.15

383

18.552

4.633

1.15

0

9.709

.999

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

15.66

1.611

0

MI

MI

MI

MI

KM

KM

KM

KM

116.038

MI

KM

E

M

M

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS-BR 5809(14)

CM 5899(20)

SFCI 15-4(97)200

SFCI 15-4(98)196

STPS 229-1(3)5

NORTH MONTANA AVE-TURN LANE

BRADY ST/JOSLYN ST - HELENA

NORTH OF HELENA - NORTH

HELENA - NORTH

NORTH MONTANA AVENUE-HELENA

3406

4570

4873

4872

4877

014

020

097

098

003

000

000

000

000

000

310

130

183

183

180

 MIX BIT.SURFACING,COMPOSITE

OUS SURFACING,SEAL & COVER,CUR

NG,SEAL & COVER

GRADING,GRAVEL SURFACING,PLANT

GRADE,GRAVEL,PLANT MIX BITUMIN

SEAL & COVER

SEAL & COVER

COLD MILLING,PLANT MIX SURFACI

03/10/03

07/07/03

09/26/02

09/26/02

05/05/03

06/05/03

08/12/03

03/04/02

03/04/02

06/16/03

04/14/04

04/14/04

10/22/03

07/26/04

  1,591,986

    437,026

    680,499

    200,751

    324,781

   1,511,563

     509,544

     604,898

     177,471

     340,800

    187,659

      9,905

          0

          0

          0

   1,651,712

     529,422

           0

           0

     376,001

110

60

30

30

30

14

0

0

0

0

     181,388

      40,764

      48,392

      14,198

      27,264

     280,792

      77,028

           0

           0

      30,080

     311,185

      73,314

      23,864

       7,697

      24,877

   1,726,052

     535,193

     613,616

     175,262

     367,799

District 3 - Great Falls

07B02

08603

09902

09902

10403

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HELENA SAND & GRAVEL INC      

  1,699,221

    519,449

    604,898

    177,471

    340,800

    124

     60

     30

     30

     30

105

101

101

99

98

111

95

49

54

83

101

105

100

100

77

18

13.7

3.9

4.4

6.8

2

Contract Totals for :

Proj. Count:
     881,250

    782,369

           0

     782,369

     782,369     788,878

      62,590

101 4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

09902

% %

TIED

TIED

     30

      0

     30

100 %50 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      31,561

$

$

      62,590$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

387Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CARLSON, JACK       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

457-0526
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jcarlson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

U

M

I

I

S

05809

04354

00015

00015

00229

2.13

.322

200.42

195.68

4.79

3.451

.824

217.48

200.43

2.571

1.321

.502

17.06

4.75

-2.219

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.13

.81

27.516

7.661

-3.579

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

WILLIAMS-DUANE 444-7312

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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CM-BH 5815(5)

CM 5805(9)

SFCI 15-4(96)218

CRUSE-PARK TO 11TH AVE-HELENA

BENTON-CUSTER TO WILDER-HELENA

WOLF CREEK - NORTH & SOUTH

5131

5130

4874

005

009

096

000

000

000

181

181

180

ERLAY,SEAL & COVER,SIDEWALK &

OVERLAY,SEAL & COVER,BRIDGE DE

COLD MILLING,PL MIX SURFACE OV

COLD MILLING,PL.MIX.SURFACING,

MILL,FILL,SEAL & COVER

07/09/04

07/09/04

09/26/02

01/20/03

04/14/04

    225,401

    274,998

  1,979,293

     251,993

     307,467

   1,829,876

          0

          0

    127,533

           0

           0

           0

60

60

60

0

0

4

      22,679

      27,672

     146,390

           0

           0

           0

       5,428

       7,551

      90,065

           0

           0

   1,821,678

District 3 - Great Falls

11604

11604

11902

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

JIM GILMAN EXCAVATING INC.    

    251,993

    307,467

  1,957,409

     60

     60

     64

0

0

100

24

27

62 92 4.9

2

Contract Totals for :

Proj. Count:
     500,399

    559,460

           0

     559,460

     559,460           0

      50,351

0 0

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

% % %

10

Project Mgr. Totals for :

Proj. Count: 35.31
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,289,088

11604

   6,093,724$

     325,842$

   6,419,565$

   6,288,952$   5,412,551

     561,457

86

%

% 11.5 %

%

387 CARLSON, JACK       

TIED

TIED

     60

      0

     60

0 %26 %

    455

     19

    474

65%89%

$

$

$

$

$

$

$

$

$

      12,979

$

$

      50,351$

$

$

$

$

$

$

$

$

$

$

$

     622,504$

     699,941$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@state.mt.us

mklette@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK      

LEWIS & CLARK      

LEWIS & CLARK      

Days

Days

U

U

I

05815

05805

00015

0

0

218.23

.847

1.18

229.1

.847

1.18

10.87

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.366

1.903

17.532

MI

MI

MI

KM

KM

KM

56.95

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 44-1(11)0

STPP 3-3(16)84

IM 15-8(60)354

NH 1-7(35)398

VALIER - WEST

JCT. MT 44 - NORTH & SOUTH

SHELBY - N & S

MILK RIVER BRIDGE - WEST OF CH

1291

4821

4875

5559

011

016

060

035

000

000

000

000

140

180

221

RFACING,2 PRESTRESSED CONC

 OVERLAY,SEAL & COVER

OUS SURFACING,SEAL & COVER

NG,PRESTRESSED CONCRETE STU

GRADE,GRAVEL,PLANT MIX BIT. SU

PLANT MIX BITUMINOUS SURFACING

COLD MILLING,PLANT MIX BITUMIN

GRADE,GRAVEL,PLANT MIX SURFACI

05/14/02

06/02/03

04/05/04

02/27/04

07/16/02

08/19/03

07/13/04

03/03/04

  9,146,530

    887,723

  1,568,749

  3,113,819

   8,088,006

     895,060

   1,400,000

   2,884,747

    793,477

     20,659

          0

        953

   8,982,265

           0

           0

200

75

60

0

20

0

0

0

     647,041

      71,605

     126,000

     432,712

     966,046

           0

           0

     850,310

      76,302

       6,817

     197,657

   9,107,539

     846,763

      14,000

   2,794,200

District 3 - Great Falls

03402

04503

14304

16304

WICKENS CONSTRUCTION, INC.    

RIVERSIDE CONTRACTING, INC.   

HELENA SAND&GRAVEL DBA BLAHNIK

RIVERSIDE CONTRACTING, INC.   

  8,881,484

    915,720

  1,400,000

  2,885,700

    220

     75

     60

      0

101

95

1

97

88

107

5

46

95

87

75

9.3

9

48.7

7.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 14.085
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,603,002

  10,383,066$

     814,136$

  11,197,204$

  11,277,325$   9,968,302

     844,646

88% 9.4 %

383 KLETTE, MIKE        
    335

     20

    355

90%80%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     933,429$

   1,163,651$

PENDING

COMPLETED

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

383

382

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KLETTE, MIKE        

LAY, BILL           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

278-7078

455-8323

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mklette@state.mt.us

wlay@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PONDERA             

PONDERA             

TOOLE               

BLAINE              

Days

Days

P

P

00044

00001

0

397.2

14.085

398.2

14.085

1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

22.718

1.613

MI

MI

MI

MI

KM

KM

KM

KM

22.718

MI

KM

MARTIN-TOM 444-9252

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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IM 15-5(99)277

NH 3-1(12)0 F

NH 3-1(13)2 F

NH 60-2(61)91

IM 0002(501)

GORE HILL INTERCHANGE - GREAT

VAUGHN-SUN RIVER (EAST SECTION

VAUGHN-SUN RIVER (WEST SECTION

10TH AVE. S & 39TH ST. - GREAT

DIST 3 - BRIDGE DECK IMPVT

2958

1504

1504

4690

2949

099

012

013

061

501

000

000

000

000

000

310

130

130

410

AGE,GUARDRAIL & SIGNING

CING,SEAL & COVER,2 STRUCTURES

CING,SEAL & COVER

RUCTION & PLANT MIX SURFACING

GRADING,GRAVEL,PLANT MIX,DRAIN

GRADING,GRAVEL,PLANT MIX SURFA

GRADING,GRAVEL,PLANT MIX SURFA

TRAFFIC SIGNALS,MEDIAN RECONST

BRIDGE DECK REHABILITATION

04/11/02

08/31/00

08/31/00

08/04/03

11/21/01

06/05/02

11/14/00

11/14/00

08/25/03

04/03/02

08/27/03

12/11/02

12/11/02

05/14/04

09/26/03

03/09/04

03/09/04

  1,153,215

  4,125,575

  8,245,979

    113,677

  2,676,901

   1,138,297

   3,643,416

   7,662,635

     142,559

   2,147,208

          0

      3,245

    363,169

          0

    411,656

           0

   3,789,420

   8,226,363

     336,076

   2,532,271

90

240

240

30

120

-5

0

2

0

42

     113,830

     291,473

     613,011

      17,107

     322,081

           0

     644,201

     658,109

      51,114

     253,227

     151,531

     617,498

     614,419

      37,422

     237,211

   1,067,702

   3,655,143

   8,059,146

     151,465

   2,463,969

District 3 - Great Falls

01C01

03800

03800

04703

04B01

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

WICKENS CONSTRUCTION, INC.    

MONTANA LINES, INC            

COP CONSTRUCTION CO.          

  1,138,297

  3,646,661

  8,025,804

    142,559

  2,558,864

     85

    240

    242

     30

    162

94

96

98

45

97

133

96

93

73

94

114

100

100

47

112

14.2

16.9

7.6

24.7

9.6

2

Contract Totals for :

Proj. Count:
  12,371,554

 11,306,051

     366,414

  11,672,465

  12,015,783  11,714,289

     904,484

97 10.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03800

% %

TIED

TIED

    240

      2

    242

100 %95 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,231,917

$

$

   1,302,310$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

ACTIVE

ACTIVE

NONE

COMPLETED

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

I

P

P

P

I

00015

00003

00003

00060

00015

277.802

.188

2.158

91.13

241

278.766

1.684

8.219

241

.964

1.496

6.061

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.555

2.413

9.776

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

M

M

E

MI
KM

MI

MI

MI

MI

MI
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CM 5224(2)

CM 5203(11)

CM 5225(4)

STPU 5206(7)

CM 5299(46)

5TH ST. S.-PARK TO 10TH AVE. S

4TH AVE.SW - 6TH TO 3RD ST.-GT

PARK GARDEN - FOX FARM TO 14TH

NW BYPASS LIGHTING - GREAT FAL

TRAFFIC SIGNALS - TELEMETRY -

5126

5125

5127

3902

4502

002

011

004

007

046

000

000

000

000

000

180

183

183

410

410

AL & COVER

,NEW ROADWAY LIGHTING

T FALLS,ELECTRICAL(TRAFFIC SIG

MILL,FILL,PLANT MIX OVERLAY,SE

SEAL & COVER

SEAL & COVER

NW BYPASS LIGHTING-GREAT FALLS

TRAFFIC SIGNALS-TELEMETRY-GREA

04/29/04

04/29/04

04/29/04

12/29/03

12/29/03

05/07/04

05/07/04

05/07/04

03/16/04

05/13/04

07/27/04

06/24/04

    361,410

     36,229

     32,465

    162,331

     79,936

     456,407

      36,134

      32,372

     111,637

      44,538

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

45

45

45

45

30

0

0

0

0

0

      54,769

       4,336

       3,885

      13,397

       3,563

           0

           0

           0

           0

           0

       7,087

         127

         117

      23,013

       9,334

     103,811

       2,500

       2,500

     104,854

      34,607

District 3 - Great Falls

05404

05404

05404

05703

05C03

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

SCOTT CONSTRUCTION, INC.      

SCOTT CONSTRUCTION, INC.      

    456,407

     36,134

     32,372

    111,637

     44,538

     45

     45

     45

     45

     30

23

7

8

94

78

13

3

3

172

262

40

40

40

84

80

6.8

5.1

4.7

21.9

27

3

Contract Totals for :

Proj. Count:
     430,104

    524,913

           0

     524,913

     524,913     108,811

      62,990

21 6.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05404

% %

TIED

TIED

TIED

     45

      0

     45

40 %12 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       7,331

$

$

      62,990$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

U

U

U

05224

05203

05225

05206

.1

.012

0

1.7

1.289

.424

.55

1.189

.412

.55

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.918

.665

.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KMBOLAN-DANIELLE 444-7295

E

E

E

M

M

MI
KM

MI

MI

MI

MI

MI
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STPHS-IM 0002(627)

NH-CM 60-2(62)91

NH-STPE 5205(18)

STPU 5201(11)

1998-D3-ELECTRICAL

10TH AVE SOUTH-26TH TO 38TH-GR

NORTHEAST BYPASS - GREAT FALLS

6TH ST.NW-CENTRAL TO NW BYPASS

4438

4323

4042

3582

627

062

018

011

000

000

000

000

410

160

130

130

ING & BARRIERS

SEAL & COVER,MEDIAN,SIDEWALK &

GNING LIGHTING,TRAFFIC SIGNALS

N & WATERMAIN

INSTALLATION OF FLASHERS,LIGHT

COLD MILLING,PLANTMIX OVERLAY,

GRADE,PCCP,PMBS,STROM DRAIN,SI

GRADING,GRAVEL,PCCP STORM DRAI

02/10/03

07/09/04

05/27/04

09/26/02

04/29/02

11/12/02

10/03/03

05/13/04

    341,174

  1,592,316

  6,938,185

  3,056,743

     338,624

   1,937,326

   6,656,255

   2,624,935

          0

          0

        880

     34,469

     357,115

           0

           0

   2,541,961

45

60

0

0

0

0

0

11

      33,862

     174,359

     798,751

     314,992

      42,638

           0

           0

     296,552

      30,191

           0

      39,236

     244,237

     335,890

           0

     218,709

   2,630,021

District 3 - Great Falls

06C02

09604

15304

16902

UNITED RENTALS HWY TECH INC   

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

UNITED MAT'LS OF GREAT FALLS  

    338,624

  1,937,326

  6,657,134

  2,659,404

     45

     60

      0

     11

94

0

3

103

71

0

5

82

104 9

17.9

9.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

14

Project Mgr. Totals for :

Proj. Count: 12.236
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  28,916,136

  26,972,343$

     813,419$

  27,785,761$

  28,196,172$  18,830,317

   2,759,416

67% 10.7 %

381 VOSEN, ROBERT       
    705

     50

    755

87%65%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,011,423$

   3,112,731$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

301

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@state.mt.us

hwoodhouse@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CASCADE,L.& C.     

CASCADE             

CASCADE             

CASCADE             

Days

Days

U

P

U

00060

05201

91.21

1.29

92.19

1.874

.98

.584

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.581

.942

MI

MI

MI

MI

KM

KM

KM

KM

19.737

MI

KM

M

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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NH 24-3(27)83

STPS 219-2(2)16

BR-STPP 80-1(17)4

BR 9025(34)

JCT S-279 - ROGERS PASS

CONRAD - SOUTHWEST

SHONKIN CREEK-SOUTH OF FT BENT

MISSOURI RIVER - CRAIG

4818

2945

3887

2795

027

002

017

034

000

000

000

000

180

140

221

SURFACING OVERLAY,SEAL & COVER

ACING

RUCTURE,APPROACHES & SLIDE

TRUCTURE,GRADING,GRAVEL SURFAC

LEVELING,PLANT MIX BITUMINOUS

GRADING,GGRAVEL,PLANT MIX SURF

CONCRETE PRESTRESSED GIRDER ST

CONCRETE,PRE-STRESSED GIRDER S

02/09/04

07/07/03

03/10/03

04/29/04

03/04/04

08/04/03

05/27/03

07/16/04

    784,915

  2,349,814

  3,079,264

  4,081,869

     858,808

   2,350,696

   2,177,751

   3,362,748

          0

    101,117

     23,370

          0

           0

           0

   2,261,072

           0

60

120

120

210

0

5

0

0

      77,293

     235,070

     261,330

     504,412

           0

           0

     384,382

           0

      65,465

     247,185

     367,611

      17,884

     679,987

   2,341,337

   2,183,113

      33,630

District 3 - Great Falls

02104

02503

03203

09404

HELENA SAND&GRAVEL DBA BLAHNIK

SCHELLINGER CONST CO.,INC.    

M K WEEDEN CONSTRUCTION, INC. 

MORGEN & OSWOOD CONST. CO.,INC

    858,808

  2,451,813

  2,201,121

  3,362,748

     60

    125

    120

    210

79

100

97

1

85

105

96

4

72

85

105

5

9.6

10.6

16.8

53.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 12.413
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,295,862

   8,750,003$

     124,487$

   8,874,490$

   8,833,324$   5,238,067

   1,078,105

59% 13.3 %

385 WOODHOUSE, HAROLD   
    510

      5

    515

55%58%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     698,145$

   1,201,157$

NONE

NONE

COMPLETED

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK      

PONDERA             

CHOUTEAU            

LEWIS & CLARK      

Days

P

S

P

X

00024

00219

00080

25013

83.13

16.486

3.78

.3

91.27

19.822

4.717

.3

8.14

3.336

.937

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

13.129

5.381

1.511

0

MI

MI

MI

MI

KM

KM

KM

KM

20.021

MI

KM

E

M

M

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

49

District Totals:

Proj. Count: District Total  Length:
166.18

 115,804,225

 107,878,279$

   4,253,433$

 112,131,713$

 112,436,524$  93,789,765

  10,689,024

83% 8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,260

    141

  3,401

77%

Time
Used

69%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   7,531,149$

  10,947,441$

Engineer

Estimate

Cont.

Pymts.

Days

268.031

MI

KM
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SFCS 327-1(9)12

NH 22-3(8)81

NH 22-3(9)88

NH-STPE  22-2(19)41

NH 62-2(18)21 F

SLIDE - SE OF BAINVILLE

CULBERTSON - NORTH

CULVERT N. OF CULBERTSON

PLENTYWOOD - EAST & WEST

SIOUX PASS - SOUTH

5308

5152

4832

4337

1041

009

008

009

019

018

000

000

000

000

000

310

181

310

140

140

E,SEEDING,& FENCING

EAL & COVER

IDEWALKS,CURB & TRAFFIC SIGNAL

PLANT MIX SURFACING

GRADING,TOPSOIL SALVAGE & PLAC

PLANT MIX BITUMINOUS OVERLAY,S

CULVERT REPLACEMENT

PL MIX OVERLAY,PCCP PAVEMENT,S

GRADING,CEMENT-TREATED BASE &

08/04/03

07/09/04

07/09/04

07/18/02

07/18/02

08/23/03

08/04/04

08/04/04

08/27/02

08/21/02

04/26/04

09/09/03

07/30/04

02/13/04

    371,650

    933,629

    261,109

    694,859

  5,342,503

     206,324

   1,063,535

     448,456

     844,771

   4,697,074

          0

          0

          0

          0

    242,573

           0

           0

           0

     851,066

   5,232,936

60

90

90

60

150

0

0

0

0

8

      16,506

     127,624

      53,815

      84,477

     375,766

           0

           0

           0

     155,762

     433,132

      11,195

       1,412

         923

     140,917

     439,616

     169,848

           0

           0

     791,167

   5,211,877

District 4 - Glendive

06703

08604

08604

20602

21602

EDWARD H SCHWARTZ CONST., INC.

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

M K WEEDEN CONSTRUCTION, INC. 

    206,324

  1,063,535

    448,456

    844,771

  4,939,647

     60

     90

     90

     60

    158

82

0

0

93

100

68

1

2

90

101

80

147

99

6.6

17.8

8.4

2

Contract Totals for :

Proj. Count:
   1,194,738

  1,511,991

           0

   1,511,991

   1,511,991           0

     181,439

0 0

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08604

% %

TIED

TIED

     90

      0

     90

0 %1 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

       2,335

$

$

     181,439$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

401Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARTHUR, RONALD T.   
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

787-5701
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rarthur@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

ROOSEVELT           

ROOSEVELT           

ROOSEVELT           

SHERIDAN            

RICHLAND            

Days

S

P

P

P

P

00327

00022

00022

00022

00062

81.35

87.93

41.158

21.194

88.62

87.9

42.348

26.987

7.27

-.03

1.19

5.793

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.726

-.048

1.919

9.343

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

LUNDMAN-GARY 345-8228

M

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH 62-2(17)27 F

BR 9017(13)

BR 14-6(14)257

NORTHWEST OF SIDNEY - NORTH

WOODY CR-43 KM NE OF JORDAN

PORCUPINE CREEK - 8 KM SE OF V

1041

4541

4535

017

013

014

000

000

000

140

221

221

ANT MIX SURF,SEAL & COVER

ACING OF APPROACHES & PRE-STRE

GRADING,CEMENT TREATED BASE,PL

STRUCTURE & APPROACHES

GGRADING,GRAVEL,PLANT MIX SURF

07/07/03

04/29/04

04/29/04

08/21/03

06/14/04

07/13/04

  9,438,736

    379,591

    734,166

   9,760,513

     429,919

     859,177

-     7,483

          0

          0

           0

           0

           0

200

80

110

0

0

0

     878,446

      42,992

      77,326

           0

           0

           0

     337,376

       9,724

       6,821

   4,550,093

      78,128

       8,592

District 4 - Glendive

25403

03404

14404

FRANZ CONSTRUCTION, INC       

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

  9,753,030

    429,919

    859,177

    200

     80

    110

47

18

1

38

23

9

61

39

8

7.4

12.4

79.4

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

23.821

0

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  17,042,486

   1,113,757

  17,020,673

   1,289,096

$

$

     235,090

           0

$

$

  17,255,763

   1,289,096

$

$

  17,562,830

   1,289,096

$

$

  10,722,985

      86,720

   1,536,634

     120,318

61

7

%

%

8.7

19.1

%

%

401

406

ARTHUR, RONALD T.   

BACON, DAVID        

    560

    190

      8

      0

    568

    190

73

21

%

%

56

14

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     931,439

      16,545

$

$

   1,665,285

     120,318

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@state.mt.us

dbacon@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

RICHLAND            

GARFIELD            

CASCADE             

Days

Days

P

X

P

00062

17013

00014

27.055

5.1

257.21

36.653

5.1

257.21

9.598

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

15.48

0

0

MI

MI

MI

KM

KM

KM

38.42

0

MI

MI

KM

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 22-1(7)8

SFCP 22-1(9)0

SFCP 32-2(10)39

SFCP 31-1(14)45

FLAXVILLE - E & W

SCOBEY-EAST

SCOBEY-NORTH & SOUTH

SOUTH OF OPHEIM SOUTH

2023

4341

4346

5156

007

009

010

014

000

000

000

000

140

181

181

140

INOUS SURFACING,SEAL & COVER

 & CONCRETE SIDWALKS

,PORT CEMENT CONC PAV,CONC

CING,SEAL & COVER

GRADING GRAVEL,PLANT MIX BITUM

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

09/06/02

05/05/03

05/05/03

07/09/04

10/31/02

07/02/03

07/02/03

08/06/04

  3,982,293

    939,995

  1,708,211

    392,141

   4,064,874

     948,397

   1,757,433

     448,431

     75,454

          0

          0

          0

           0

           0

           0

160

90

90

75

13

0

0

0

     528,434

      75,872

     140,595

      53,812

           0

           0

           0

     452,279

      73,382

      89,340

       2,674

   3,991,199

     884,877

   1,721,939

           0

District 4 - Glendive

03801

12303

12303

12604

M K WEEDEN CONSTRUCTION, INC. 

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO.      

21 CONSTRUCTION,INC.          

  4,140,328

    948,397

  1,757,433

    448,431

    173

     90

     90

     75

98

93

98

0

86

97

64

5

99

87

87

11.3

8.3

5.2

2

Contract Totals for :

Proj. Count:
   2,648,206

  2,705,830

           0

   2,705,830

   2,705,830   2,606,816

     216,467

96 6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 27.36
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,022,640

12303

   7,219,135$

      75,454$

   7,294,589$

   7,219,135$   6,598,015

     798,713

91

%

% 9.4 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     90

      0

     90

87 %75 %

    325

     13

    338

74%77%

$

$

$

$

$

$

$

$

$

$

$

$

     162,722

$

$

     216,467$

$

$

$

$

$

$

$

$

$

$

$

$

$

     617,675$

     798,713$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id
Project Description

UPN Number Contract No.

409Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BUTZLAFF, MIKE      
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

653-6725
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbutzlaff@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

DANIELS             

DANIELS             

DANIELS             

VALLEY              

Days

P

P

P

P

00022

00022

00032

00031

7.511

.03

39.23

45.22

14.671

7.59

51.52

45.57

7.16

7.56

12.29

.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

11.549

12.194

19.823

.565

MI

MI

MI

MI

KM

KM

KM

KM

44.131

MI

KM

MENGEL-RAY

MENGEL-RAY

ATKINS-TOM

345-8212

345-8212

444-6230

M

E

E

E

MI
KM

MI

MI

MI

MI

PENDING
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STPS-PLH 323-1(15)51

STPP 18-2(14)31

BR 9036(19)

BR 32-1(11)34

ALBION - NORTH & SOUTH

ROCK SPRINGS - N & S

BEAVER CR. - 5KM NW OF SACO

W FK POPLAR RIVER-27 KM S OF S

4138

2461

3991

3417

015

014

019

011

000

002

000

000

130

140

220

ALL

US SURFACING & DRAINAGE

E & GRAVEL APPROACHES

RUCTURE,GRADING,GRAVEL,PLANT M

GRADING,GRAVEL SURFACING

GRADE,GAVEL,PLANT MIX BITUMINO

PRESTRESSED BEAM TYPE STRUCTUR

CONCRETE PRESTRESSED GIRDER ST

11/07/02

05/27/04

12/05/02

07/09/04

02/18/03

07/19/04

02/13/03

06/07/04

04/15/04

  4,164,409

  7,996,830

    923,342

  2,836,563

   3,835,198

   8,725,915

     889,151

   3,054,394

    490,316

          0

-    53,716

          0

   4,194,705

           0

           0

           0

150

200

120

120

16

0

0

0

     306,816

     698,073

     106,698

     244,352

     755,047

           0

           0

           0

     803,620

           0

      86,914

      12,500

   4,204,272

      87,256

     854,521

           0

District 4 - Glendive

09B02

10504

02C02

03604

WESTWAY CONSTRUCTION, INC.    

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

  4,325,514

  8,725,915

    835,435

  3,054,394

    166

    200

    120

    120

100

1

96

0

106

0

81

5

87

5

98

19.1

10.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 15.174
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,161,239

  12,561,113$

     490,316$

  13,051,429$

  12,920,620$   4,291,528

   1,004,889

33% 18.7 %

405 FLEMING, JAY        
    350

     16

    366

42%55%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     803,620$

   1,453,120$

COMPLETED

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

405

404

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FLEMING, JAY        

KUROKAWA, MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3628

653-6721

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jfleming@state.mt.us

mkurokawa@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARTER              

ROSEBUD,GARFIELD

PHILLIPS            

ROOSEVELT           

Days

Days

S

X

P

00323

36315

00032

36.826

1

34.13

52

1

34.13

15.174

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

24.474

0

0

MI

MI

MI

MI

KM

KM

KM

KM

24.474

MI

KM

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 9046(10)

NH-STPE 1-8(25)499 F

BR 511-1(5)6

IM-STPHS 0002(509)

BIG MUDDY CREEK - SE OF REDSTO

US. 2-SACO

WHITETAIL CR - WHITETAIL

D4 - LIGHTING

4239

1515

4240

4015

010

025

005

509

000

000

000

000

221

140

410

CTURE & APPROACHES WITH GRAVEL

RESSED CONCRETE BEAM BRIDGE

NCRETE BEAM BRIDGE

ONS,SIGNING & LANDSCAPEING

PRESTRESSED CONCRETE BEAM STRU

GRD,GRVL,PL MIX BIT SURF,PREST

CONSTRUCTION OF PRESTRESSED CO

ROADWAY LIGHTING,FLASHING BEAC

09/02/03

11/07/02

04/05/04

12/05/02

11/03/03

02/13/03

06/30/04

05/28/03

05/19/04

    659,355

  1,912,640

    551,985

  1,647,862

     612,920

   2,075,365

     673,427

   1,351,558

-    40,000

          0

          0

          0

           0

   2,204,848

           0

100

120

75

120

0

7

0

0

      79,680

     249,044

      80,811

     162,187

           0

     212,825

           0

      54,242

     193,536

      20,217

     149,350

     492,652

   2,076,351

      53,342

   1,371,832

District 4 - Glendive

04803

08802

11304

04B02

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

MONTANA LINES, INC            

    572,920

  2,075,365

    673,427

  1,351,558

    100

    127

     75

    120

80

94

8

102

68

91

25

92

62

97

20

95

11

9.3

37.9

10.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,883,885

   7,305,257$

-     93,716$

   7,211,541$

   7,434,740$   3,476,866

     760,585

47% 10.6 %

404 KUROKAWA, MARK      
    535

      7

    542

59%51%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     367,409$

     724,366$

PENDING

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

LAUCKNER, JAMES     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6721

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@state.mt.us

jlauckner@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

SHERIDAN            

PHILLIPS            

DANIELS             

STATEWIDE           

Days

Days

X

P

S

46425

00001

00511

.5

498.84

6.3

.5

499.84

6.3

0

1

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

1.613

0

MI

MI

MI

MI

KM

KM

KM

KM

1.613

MI

KM

E

E

E

M

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 57-5(24)212 F

STPHS 37-2(26)60

STPS 261-1(8)9

SFCS  261-1(6)0

JORDAN - EAST

2001-ASHLAND-WEST

14 KM NORTH OF WIBAUX - NORTH

WIBAUX - NORTH

2025

5030

2840

4356

024

026

008

006

000

000

000

000

181

140

181

AY,SEAL & COVER,PRESTRESSED CO

EAL & COVER

CING,SEAL & COVER

GRADING,GRAVEL,PLANT MIX OVERL

PLANT MIX BITUMINOUS OVERLAY,S

GRADING,GRAVEL,PLANT MIX SURFA

PLANT MIX OVERLAY,SEAL & COVER

05/27/04

08/04/03

04/05/04

04/05/04

06/30/04

09/16/03

05/10/04

05/10/04

 10,291,126

    224,501

  2,018,049

    721,867

  11,393,248

     377,432

   2,134,998

     825,789

          0

          0

          0

          0

           0

           0

           0

           0

180

30

120

120

0

0

0

0

   1,253,257

      37,743

     192,150

      74,321

           0

           0

           0

           0

     105,950

      28,948

     130,088

       2,921

     215,737

     363,349

     568,778

      39,427

District 4 - Glendive

09504

10603

18304

18304

RIVERSIDE CONTRACTING, INC.   

CENTURY COMPANIES, INC.       

BORDER STATES PAVING,INC.     

BORDER STATES PAVING,INC.     

 11,393,248

    377,432

  2,134,998

    825,789

    180

     30

    120

    120

2

96

27

5

8

77

68

4

9

87

49

49

49.1

8

22.9

7.4

2

Contract Totals for :

Proj. Count:
   2,739,916

  2,960,787

           0

   2,960,787

   2,960,787     608,205

     266,471

21 21.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 22.46
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,903,405

18304

  16,083,025$

           0$

  16,083,025$

  16,083,025$   2,559,123

   1,719,658

16

%

% 16.3 %

%

403 LAUCKNER, JAMES     

TIED

TIED

    120

      0

    120

49 %50 %

    450

      0

    450

48%24%

$

$

$

$

$

$

$

$

$

$

$

$

     133,009

$

$

     266,471$

$

$

$

$

$

$

$

$

$

$

$

$

$

     417,257$

   1,719,658$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

LAUCKNER, JAMES     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jlauckner@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GARFIELD            

ROSEBUD             

WIBAUX              

WIBAUX              

Days

P

P

S

S

00057

00037

00261

00261

212.4

60

8.93

0

220.4

61

13.46

8.93

8

1

4.53

8.93

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.903

1.613

7.306

14.403

MI

MI

MI

MI

KM

KM

KM

KM

36.225

MI

KM

ATKINS-TOM 444-6230

E

E

E

E

MI
KM

MI

MI

MI

MI
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STPP 39-1(29)12

BR 566-1(5)4

STPP 2-1(38)3

STPP 23-1(30)0

IM 94-3(58)85

COLSTRIP - SOUTH

BRIDGE CR-7 KM SW ASHLAND

MAIN STREET - MILES CITY

MILES CITY - URBAN

FORSYTH-EAST & WEST (WB)

2148

4237

4340

4342

5147

029

005

038

030

058

000

000

000

000

000

140

223

181

181

181

T MIX SURF.SEAL & COVER &

CULVERT.GRAVEL SURFACING

ER

ER & SIDEWALKS

 SURFACING,SEAL & COVER

GRADE,CEMENT TREATED BASE,PLAN

REPLACE TIMBER STRUCTURE WITH

MILLING,PMS OVERLAY,SEAL & COV

MILLING,PMS OVERLAY,SEAL & COV

MILL,FILL,PLANT MIX BITUMINOUS

05/05/03

12/29/03

07/18/02

07/18/02

04/05/04

07/07/03

04/28/04

09/30/02

09/30/02

05/26/04

08/07/03

08/07/03

  8,854,520

    377,106

    428,422

    378,517

  3,365,901

   8,292,962

     293,933

     597,579

     429,462

   2,943,532

          0

          0

     29,200

     28,000

          0

           0

           0

     822,851

     423,857

           0

200

60

60

60

75

0

0

0

0

0

     829,296

      35,272

      71,709

      51,535

     235,483

           0

           0

      86,122

      59,340

           0

     665,601

      41,486

      79,266

      39,612

      11,770

   7,342,607

     241,208

     662,046

     383,385

      31,598

District 4 - Glendive

01203

01C03

06602

06602

17304

E.H. OFTEDAL AND SONS, INC.   

MARTIN CONSTRUCTION INC.      

NORTHERN LINE LAYERS, INC.    

NORTHERN LINE LAYERS, INC.    

PRINCE, INC                   

  8,292,962

    293,933

    626,779

    457,462

  2,943,532

    200

     60

     60

     60

     75

89

82

80

90

1

80

118

92

67

5

91

98

135

135

71

9.1

17.2

12

10.3

37.2

2

Contract Totals for :

Proj. Count:
     806,939

  1,027,041

      57,200

   1,084,241

   1,246,708   1,045,431

     123,244

84 11.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 29.623
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,404,466

06602

  12,557,468$

      57,200$

  12,614,668$

  12,777,135$   8,660,844

   1,223,295

68

%

% 9.7 %

%

407 MARTIN, DOUGLAS     

TIED

TIED

     60

      0

     60

135 %82 %

    395

      0

    395

95%67%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     118,878

$

$

     145,462$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     837,735$

   1,245,513$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

407Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MARTIN, DOUGLAS     
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

748-3175
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

doumartin@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

ROSEBUD             

ROSEBUD             

CUSTER              

CUSTER              

ROSEBUD             

Days

P

S

P

P

I

00039

00566

00002

00023

00094

12.397

3.77

2.6

.496

85.4

21.416

4.037

3.07

1.763

104

9.019

.267

.47

1.267

18.6

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

14.546

.43

.758

2.044

30

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

47.778

MI

KM

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI
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NH 99-1(7)18

NHTSA 0002(393)

NH 1-9(38)573

NH 0002(505)

29 KM NORTH OF MALTA - NORTH

D4-NON-INTERSTATE GUARDRAIL

OSWEGO - E & W

D4 CULVERTS - NORTH

4833

3457

2147

3910

007

393

038

505

000

000

000

000

181

310

150

141

VERLAY,SEAL & COVER

EATED BASE COURSE,RESURFACE,GU

LEVELING,PLANT MIX SURFACING O

GRUARDRAIL & BRIDGE RAIL

PULVERIZATION,WIDING,CEMENT TR

DRAINAGE IMPROVEMENTS

03/08/04

10/06/03

07/09/04

09/26/02

05/20/04

03/11/04

04/21/03

06/04/04

  1,282,368

  2,115,792

  7,040,269

    770,078

   1,348,345

   1,699,692

   7,011,759

     802,509

          0

    173,378

          0

          0

           0

           0

           0

     849,658

90

150

150

75

0

15

0

0

     107,868

     254,954

     560,941

      96,301

           0

           0

           0

     135,945

      14,497

      98,206

     130,606

     128,226

     223,082

     651,336

           0

     797,930

District 4 - Glendive

02204

04903

06B03

09702

RIVERSIDE CONTRACTING, INC.   

H L CONSTRUCTION              

E.H. OFTEDAL AND SONS, INC.   

L S C, INC.                   

  1,348,345

  1,873,069

  7,011,759

    802,509

     90

    165

    150

     75

17

38

0

94

13

39

23

94

49

36

129

6.5

15.1

16.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 11.1
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,208,507

  10,862,305$

     173,378$

  11,035,682$

  10,909,454$   1,672,348

   1,020,064

15% 22.2 %

402 PISK, RANDAL        
    465

     15

    480

42%35%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     371,535$

   1,059,708$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@state.mt.us

drude@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PHILLIPS            

VARIES              

VALLEY              

VARIES              

Days

Days

P 00099

18.1

29.2

11.1

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

17.903

MI

MI

MI

MI

KM

KM

KM

KM

17.903

MI

KM

E

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 27-2(16)36

STPS 323-1(16)25

NH 23-1(27)33 F

STPP-STPE 27-3(8)79

BAKER - NORTH

40 KM S OF EKALAKA-SOUTH

VOLBORG -NORTH AND SOUTH

WIBAUX - NORTH & SOUTH

4836

4138

1514

4344

016

016

027

008

000

000

000

000

181

130

140

181

UMNOUS SURFACING,OVERLAY & SEA

VER,PRESTRESSED CONCRETE BEAM

,& SEAL & COVER

DIGOUTS,LEVELING,PLANT MIX BIT

GRADING & GRAVEL SURFACING

GRD,GRVL,PL MIX SURF,SEAL & CO

COLD MILLING,PLANT MIX OVERLAY

05/27/04

07/09/04

11/07/02

07/18/02

07/27/04

02/03/03

08/19/02

08/04/03

04/26/04

  2,002,485

  5,254,740

 13,788,907

    429,190

   2,111,111

   6,069,968

  12,542,543

     561,818

          0

          0

    155,070

          0

           0

           0

  12,711,997

     545,488

60

140

240

45

0

0

0

0

     168,889

     546,297

   1,003,403

      56,182

           0

           0

   1,003,402

      95,103

       9,581

      31,714

     717,002

      87,832

      21,111

           0

  12,529,671

     492,704

District 4 - Glendive

02504

03504

12902

03602

PRINCE, INC                   

FROST CONSTRUCTION CO.        

RIVERSIDE CONTRACTING, INC.   

NORTHERN LINE LAYERS, INC.    

  2,111,111

  6,069,968

 12,697,613

    561,818

     60

    140

    240

     45

1

0

99

90

6

6

71

92

80

102

45.4

5.7

17.8

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 26.591
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  21,046,132

  20,723,622$

     155,070$

  20,878,692$

  20,893,076$  12,550,782

   1,718,589

60% 6 %

408 RUDE, DWAYNE        

TIED

    440

      0

    440

43%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     758,297$

   1,718,588$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

411

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

377-5296

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@state.mt.us

jslaska@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FALLON              

CARTER              

CUSTER              

WIBAUX              

Days

Days

S

P

P

00323

00023

00027

24.826

33.176

79.102

36.826

47.767

80.556

12

14.591

1.454

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

19.355

23.534

2.345

MI

MI

MI

MI

KM

KM

KM

KM

42.889

MI

KM

E

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 97-1(2)0

STPP 51-3(3)60

SFCI 94-6(46)218

STPS 335-1(14)0

WIBAUX - WEST

SIDNEY-WEST

4 KM EAST OF GLENDIVE - EAST

GLENDIVE - SOUTH

4350

2151

4107

5161

002

003

046

014

000

000

000

000

181

140

181

181

,SEAL & COVER & LIGHTING

DENING,SEAL & COVER

L & COVER

COLD MILLING,PLANT MIX OVERLAY

PLANT MIX SURFACING OVERLAY,WI

PLANT MIX OVERLAY,SEAL & COVER

LEVELING,PLANT MIX OVERLAY,SEA

07/18/02

12/29/03

09/26/02

04/05/04

08/19/02

03/29/04

07/21/03

05/25/04

08/04/03

04/26/04

     83,884

  8,047,019

  6,162,657

  1,088,989

     109,766

   7,135,189

   5,982,599

   1,282,411

          0

          0

     81,958

          0

     109,366

           0

           0

           0

45

180

90

60

0

0

0

0

      10,977

     713,519

     418,782

     102,593

      22,967

           0

           0

           0

      16,339

     206,379

     246,150

      62,626

      84,567

   1,342,699

   5,962,010

     977,269

District 4 - Glendive

03602

03C03

07902

10304

NORTHERN LINE LAYERS, INC.    

WICKENS CONSTRUCTION, INC.    

PRINCE, INC                   

PRINCE, INC                   

    109,766

  7,135,189

  6,064,557

  1,282,411

     45

    180

     90

     60

77

19

100

76

71

29

59

61

102

33

124

80

19.3

15.4

4.1

6.4

2

Contract Totals for :

Proj. Count:
     513,074

    671,584

           0

     671,584

     654,854     577,271

      67,159

88 18

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 34.56
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,811,739

03602

  15,071,783$

      81,958$

  15,153,741$

  15,055,053$   8,859,249

   1,302,053

59

%

% 7 %

%

411 SLASKA, JIM         

TIED

     45

      0

     45

102 %88 %

    375

      0

    375

71%46%

$

$

$

$

$

$

$

$

$

$

$

$

     104,171

$

$

     118,070$

$

$

$

$

$

$

$

$

$

$

$

$

$

     619,326$

   1,352,964$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

411Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

377-5296
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

WIBAUX              

RICHLAND            

DAWSON              

DAWSON              

Days

P

P

I

S

00097

00051

00094

00335

0

59.9

217.9

.33

.23

71.126

231.39

8.49

.23

11.226

13.49

8.16

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.371

18.106

21.758

13.161

MI

MI

MI

MI

KM

KM

KM

KM

55.741

MI

KM

MENGEL-RAY 345-8212

E

E

E

E

MI
KM

MI

MI

MI

MI
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NH-STPE 23-2(24)76 F

BROADUS - EAST
1517 024 000

140

SE,PL.MIX OVERLAY,SEAL & COVER

GRD,A GRVL OR CEMENT BASE COAR

09/26/02

11/14/02  15,612,035

  16,306,928

    505,244

           0

220

4    1,304,554

           0

   1,093,785

  16,398,404

District 4 - Glendive

01702

E.H. OFTEDAL AND SONS, INC.   

 16,812,172     224

101 84 89 6.7

TBD

TBD % % % %

$

$

$

$

$

$

$$

$

NONEClaim Status:

Project Id
Project Description

UPN Number Contract No.

410Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SWANSON, ROBERT E.  
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

436-2704
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

roswanson@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: POWDER RIVER      

Days

P 00023

76.5

91.876

15.376

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

24.8

MI

KM

M

MI
KM

MI
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District 4 - Glendive

42

District Totals:

Proj. Count: District Total  Length:
207.065

 136,210,291

 137,000,405$

   1,679,994$

 138,680,398$

 138,451,092$  75,876,864

  12,509,352

55% 9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  4,305

     63

  4,368

60%

Time
Used

52%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,834,623$

  13,162,787$

Engineer

Estimate

Cont.

Pymts.

Days

333.974

MI

KM
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STPHS 532-1(4)12

NH 4-1(23)0 F

STPP 78-2(22)33

STPP 78-2(20)33

STPP 14-5(16)196

SLOPE FLATTENING-NORTH OF LAUR

WARREN - NORTH & SOUTH

LIGHTING - WOODARD AVENUE - AB

WOODARD AVENUE - ABSAROKEE

MELSTONE-EAST & WEST

3641

1423

4380

4380

2152

004

023

022

020

016

000

000

000

000

000

310

140

130

130

140

EL

RF,COLD IN-PLACE RECYCLE,

NG,SIDEWALK,WATERLINE REPLACEM

 & SEAL & COVER

SLOPE FLATTENING-NORTH OF LAUR

GRADING,AGG SURF,PL MIX BIT SU

ELECTRICAL IMPROVEMENTS

GRADE,GRAVEL,PLANT MIX SURFACI

GRADE,GRAVEL,PLANT MIX SURFACE

09/06/02

12/19/00

10/06/03

10/06/03

05/05/03

11/08/02

03/05/01

03/02/04

03/02/04

06/26/03

05/19/03

    121,638

  7,351,605

    208,778

  2,424,407

  9,701,519

     118,008

   6,409,592

     210,714

   2,794,526

  10,099,238

-       910

    562,476

          0

    165,201

    182,566

     136,740

   7,453,466

           0

           0

  10,085,238

30

200

140

140

220

0

10

0

12

10

      11,801

     769,151

      16,857

     223,562

     807,939

      54,696

     968,809

           0

           0

     806,819

      53,544

     906,868

       8,958

     227,369

     794,976

     131,740

   7,176,949

     103,257

   2,405,965

   8,355,448

District 5 - Billings

01602

02800

06803

06803

11403

J & S CONSTRUCTION INC.       

CENTURY COMPANIES, INC.       

COP CONSTRUCTION L.L.C.       

COP CONSTRUCTION L.L.C.       

WICKENS CONSTRUCTION, INC.    

    117,098

  6,972,068

    210,714

  2,959,727

 10,281,804

     30

    210

    140

    152

    230

96

96

49

86

83

98

94

53

102

99

40

102

48

44

63

40.6

12.6

8.7

9.5

9.5

2

Contract Totals for :

Proj. Count:
   2,633,185

  3,005,240

     165,201

   3,170,441

   3,005,240   2,509,222

     240,419

83 9.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 24.016
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  19,807,947

06803

  19,632,078$

     909,333$

  20,541,411$

  20,680,684$  18,173,359

   1,829,310

88

%

% 11 %

%

501 BERGEN, PERRY       

TIED

TIED

    140

     12

    152

44 %98 %

    590

     32

    622

70%96%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     236,327

$

$

     240,419$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,991,715$

   2,070,743$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

501Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERGEN, PERRY       
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0259
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3734

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

pebergen@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

CARBON              

STILLWATER          

STILLWATER          

MUSSELSHELL        

Days

S

P

P

P

P

00532

00004

00078

00078

00014

11.8

0

32.764

32.528

195.909

12.708

33.092

206.653

12.708

.564

10.744

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.497

.909

17.329

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

38.735

MI

KM

M

M

M

M

M

MI
KM

MI

MI

MI

MI

MI
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SMP 0599(02)

NH 16-1(45)1

CM 1012(3)

CM 1029(2)

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

WICKS-GOVERNORS TO MAIN-BILLIN

6TH AVE.N.-N.7TH TO N. 27TH-BI

4731

4367

5168

5169

002

045

003

002

000

000

000

000

999

181

181

181

OUS SURFACING,ADA RAMPS,ELECTR

 OVERLAY

 OVERLAY

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

MILLING & BITUMINOUS PLANT MIX

MILLING & BITUMINOUS PLANT MIX

07/13/01

03/08/04

05/27/04

05/27/04

08/20/01

05/04/04

08/09/04

08/09/04

10/18/01

01/07/02

    125,063

  1,593,783

    419,664

    377,974

      74,988

   1,732,222

     438,389

     407,011

          0

          0

          0

          0

           0

           0

           0

           0

0

60

30

30

0

0

0

0

       7,499

     138,578

      48,223

      44,771

           0

           0

           0

           0

           0

     169,849

          47

          22

      75,082

   1,130,858

       4,227

       4,227

District 5 - Billings

10601

13204

13504

13504

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

EMPIRE SAND AND GRAVEL COMPANY

     74,988

  1,732,222

    438,389

    407,011

      0

     60

     30

     30

100

65

1

1

0

123

0

0

57 15

1.1

.5

2

Contract Totals for :

Proj. Count:
     797,638

    845,400

           0

     845,400

     845,400       8,454

      92,994

1 .8

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

% %

%

%

4

Project Mgr. Totals for :

Proj. Count: 6.574
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,516,484

13504

   2,652,610$

           0$

   2,652,610$

   2,652,610$   1,214,394

     239,071

46

%

% 14 %

%

510 FAVERO CRAIG        

TIED

TIED

     30

      0

     30

0 %0 %

     90

      0

     90

38%71%

$

$

$

$

$

$

$

$

$

$

$

$

          69

$

$

      92,994$

$

$

$

$

$

$

$

$

$

$

$

$

$

     169,918$

     239,071$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id
Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FAVERO CRAIG        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4059

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CARBON              

YELLOWSTONE       

YELLOWSTONE       

YELLOWSTONE       

Days

P

U

U

00016

01012

01029

0

1.07

0

.328

0

4.66

1.73

1.582

0

3.59

1.73

1.254

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

5.79

2.79

2.023

MI

MI

MI

MI

KM

KM

KM

KM

10.603

MI

KM

E

E

E

MI
KM

MI

MI

MI

MI



11-AUG-04  MONTANA DEPARTMENT OF TRANSPORTATION 
CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 61 of 71

STPP 43-1(24)15

STPP 45-1(21)4

STPP 45-1(17)8

NH 63-2(6)19

STPHS 81-1(12)36

HILGER - EAST

SWAMP CREEK APPROACH - 6 KM NO

13 KM NORTH OF BIG TIMBER - NO

1 KM N OF JUDITH GAP-N

2000-GUARDRAIL-35 KM E DENTON

4377

4606

1300

4887

4709

024

021

017

006

012

000

000

000

000

000

180

140

140

181

310

ENT MARKING

APPROACH ROAD,PARKING AREA,GUA

ANT MIX SURFACING,PERSTRESSED

MILL,FILL,SEAL & COVER & PAVEM

GRADING,GRAVEL & SURFACING OF

GRADING,CEMENT TREATED BASE,PL

PLANT MIX OVERLAY,SEAL & COVER

GUARDRAIL,FENCING & SIGNING

04/05/04

02/09/04

02/09/04

05/05/03

04/29/04

07/20/04

03/29/04

03/29/04

05/03/04

  1,331,350

    102,584

  8,409,892

    891,664

     94,092

   1,125,845

     103,822

   8,801,013

     931,425

      83,082

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

180

180

45

30

0

0

0

0

0

      78,809

      10,382

     880,101

      74,514

      12,462

           0

           0

           0

           0

           0

       8,197

       4,026

     525,828

      70,435

       1,000

     211,226

      23,469

   4,083,333

     952,295

         831

District 5 - Billings

02304

02903

02903

05403

13404

CENTURY COMPANIES, INC.       

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

CENTURY COMPANIES, INC.       

UNITED RENTALS HWY TECH INC   

  1,125,845

    103,822

  8,801,013

    931,425

     83,082

     60

    180

    180

     45

     30

19

23

46

102

1

10

39

60

95

8

72

39

39

100

100

3.9

17.2

12.9

7.4

120.3

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

           0

   8,904,835

   8,904,835   4,106,802

     890,483

46 12.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.23
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,829,582

02903

  11,045,187$

           0$

  11,045,187$

  11,045,187$   5,271,154

   1,056,268

48

%

% 11.6 %

%

509 FLOERCHINGER, LARRY 

TIED

TIED

    180

      0

    180

39 %60 %

    315

      0

    315

60%58%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     529,854

$

$

     890,483$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     609,486$

   1,056,268$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

509Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLOERCHINGER, LARRY 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

698-9721

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

lfloerchinger@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

FERGUS              

SWEET GRASS        

SWEET GRASS        

FERGUS,JUDITH BA

FERGUS              

Days

P

P

P

P

00043

00045

00045

00081

14.84

3.97

8

35.5

26.57

3.97

17.2

35.8

11.73

0

9.2

.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

18.919

0

14.839

.484

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

34.242

MI

KM

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 57-5(27)159

STPP 14-5(18)189

BR 9002(31)

NH 37-1(23)0

MOSBY REST AREA

MUSSELSHELL E & W

PASS CREEK-2 KM SW OF WYOLA

BATTLEFIELD-EAST

2013

1302

4159

4063

027

018

031

023

000

000

000

000

111

140

221

150

CAL,SEWER,IRRIGATION,LANDSCAPI

FACING

ING,AGGREGATE,PLANT MIX SURFAC

ENT TRTD BASE,PL MIX BIT SURF

STRUCTURE,WATER SUPPLY,ELECTRI

GRADING,GRAVEL & PLANT MIX SUR

PRESTRESSED BEAM BRIDGE & GRAD

SURF RECON,GRD,AGG SUBBASE,CEM

04/29/04

09/26/02

10/06/03

06/02/03

06/14/04

11/25/02

03/30/04

03/15/04

  2,153,988

  7,998,888

    698,158

 13,107,362

   2,001,308

   7,841,903

     750,662

  15,196,471

          0

    285,898

          0

- 1,454,668

           0

   8,154,909

           0

           0

120

180

120

200

0

7

0

-37

     300,196

     784,190

     112,599

   1,291,700

           0

   1,159,315

           0

           0

      25,158

   1,070,375

      65,494

     618,224

     188,659

   8,027,793

     503,107

   7,450,714

District 5 - Billings

02404

07702

17303

24403

CENTURY COMPANIES, INC.       

M K WEEDEN CONSTRUCTION, INC. 

SLETTEN CONSTRUCTION CO       

E.H. OFTEDAL AND SONS, INC.   

  2,001,308

  8,127,801

    750,662

 13,741,804

    120

    187

    120

    163

9

98

67

49

8

92

58

48

23

87

63

42

13.3

13.3

13

8.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 6.448
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,152,876

   9,843,211$

     285,898$

  10,129,109$

  10,156,217$   8,216,452

   1,084,386

81% 13.3 %

506 GOLOB, KEN (TEMP)   
    300

      7

    307

62%75%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,095,533$

   1,459,511$

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

GOLOB, KEN (TEMP)   

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

323-3699

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4059

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

kgolob@state.mt.us

jmuhlbeier@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GARFIELD            

MUSSELSHELL        

BIG HORN            

BIG HORN            

Days

Days

P

P

P

00057

00014

00037

158.6

189.358

.243

158.6

195.806

8.875

0

6.448

8.632

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

10.4

13.923

MI

MI

MI

MI

KM

KM

KM

KM

10.4

MI

KM

E

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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STPS 298-1(7)4

IM 90-8(132)438

IM 90-8(139)437

6 KM SOUTH OF BIG TIMBER-SOUTH

BILLINGS-MOSSMAIN SCALE

MOSSMAIN - BILLINGS

1151

1797

2805

007

132

139

000

000

000

140

172

180

T.SURFACING,SEAL & COVER

& COVER,2 NEW BRIDGE & 8

 COVER,PCCP,MCS BLDG & SCALE

GRADING,AGGREGATE,PLANT MIX BI

PL.MIX BIT.SURF.,OVERLAY,SEAL,

GR,AGG.SURF,PL.MIX SURF,SEAL &

09/26/02

12/16/98

12/16/98

01/20/03

03/15/99

03/15/99

06/22/01

06/22/01

12/12/02

12/12/02

  3,401,747

  5,666,912

  4,506,272

   3,314,260

   4,905,651

   4,195,622

    240,594

  1,433,284

  1,696,408

   3,636,561

   6,563,343

   5,774,484

150

200

200

9

87

45

     265,141

     490,565

     419,562

     432,024

     634,976

     461,958

     448,029

     576,081

     392,872

   3,605,437

   6,444,666

   5,761,520

District 5 - Billings

02902

04898

04898

WESTWAY CONSTRUCTION, INC.    

JTL GROUP, INC.-BILLINGS      

JTL GROUP, INC.-BILLINGS      

  3,554,854

  6,338,935

  5,892,031

    159

    287

    245

99

98

100

104

91

85

91

93

109

12.4

8.9

6.8

2

Contract Totals for :

Proj. Count:
  10,173,184

  9,101,273

   3,129,692

  12,230,966

  12,337,827  12,206,186

     910,127

99 7.9

TBD

TBD %

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 8.632
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,805,520

04898

  15,947,133$

-  1,454,668$

  14,492,466$

  15,947,133$   7,953,821

   1,404,299

50

%

% 8.6 %

%

505 MUHLBEIER, JAY      

TIED

TIED

    200

    132

    332

81 %88 %

    320

-    37

    283

51%49%

$

$

$

$

$

$

$

$

$

     968,953

$

$

   1,096,934$

$

$

$

$

$

$

$

$

$

$

$

     683,718$

   1,404,299$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

504

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

SANDINE DON         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0261

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3738

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@state.mt.us

dsloe@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

SWEET GRASS        

YELLOWSTONE       

YELLOWSTONE       

Days

Days

I 00090

437

449.7

12.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

20.484

MI

MI

MI

KM

KM

KM

13.923

MI

KM

E

MI

MI

KM

KM

MI

MI

MI
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BR 420-1(4)0

IM 90-7(75)360

IM 90-7(80)369

SHEEP CREEK - ABSAROKEE

DEHART-EAST & WEST

BOULDER RIVER - EAST

3435

3439

4365

004

075

080

000

000

000

222

150

181

 BOX CULVERT

CING AND DIGOUTS

AL & COVER

REPLACEMENT OF A BRIDGE WITH A

GRADING,GRAVEL,PLANT MIX SURFA

MILL,FILL,OVERLAY,GUARDRAIL,SE

07/09/04

07/07/03

03/08/04

08/04/03

06/15/04

    127,924

  8,690,235

  4,205,191

     183,304

   8,322,646

   3,599,051

          0

-    42,263

-     2,817

           0

           0

           0

45

140

0

0

1

0

      18,330

     832,265

     287,924

           0

           0

           0

          77

     441,399

      59,802

           0

   7,358,109

     995,947

District 5 - Billings

05B03

07603

08204

BULLOCK CONTRACTING           

SCHELLINGER CONST CO.,INC.    

RIVERSIDE CONTRACTING, INC.   

    183,304

  8,280,382

  3,596,234

     45

    141

      0

0

88

28

0

53

21

91 6

6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

% %

%

4

2

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

12.7

12.51

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

  13,702,855

  12,895,426

  12,598,837

  11,921,697

$

$

   3,370,286

-     45,080

$

$

  15,969,124

  11,876,616

$

$

  16,157,692

  11,921,697

$

$

  15,811,623

   8,354,056

   1,193,598

   1,120,189

98

70

%

%

9

6

%

%

504

508

SANDINE DON         

SHUPAK,TOM          

    395

    140

    141

      1

    536

    141

77

91

%

%

92

45

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,417,059

     501,201

$

$

   1,547,288

   1,120,189

$

$

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0261

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsloe@state.mt.us

tshupak@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

STILLWATER          

SWEET GRASS        

SWEET GRASS        

Days

Days

I

I

00090

00090

360

368.99

364

377.5

4

8.51

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

6.452

13.726

MI

MI

MI

KM

KM

KM

20.484

20.178

MI

MI

KM

KM

M

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 310-1(1)0

SFCS 311-1(1)0

NH 14-4(19)138

NH 0002(593)

NH-IM-STPU 0002(644)

CUSTER-NORTH

HYSHAM INTERCHANGE - WEST

LAVINA - WEST

D5-NON-INTERSTATE GUARDRAIL

TRUCK ROUTE SIGNS - BILLINGS

4596

4384

4842

3457

4575

001

001

019

593

644

000

000

000

000

000

181

181

181

310

411

VERLAY & SEAL & COVER

& COVER

PLANT MIX BITUMINOUS SURFACE O

OVERLAY,LEVELING,SEAL & COVER

DIGOUT,PLANT MIX OVERLAY,SEAL

GUARDRAIL & BRIDGE RAIL

SIGNING & ELECTRICAL

04/07/03

04/07/03

03/08/04

09/02/03

04/29/04

07/14/03

07/14/03

05/12/04

10/21/03

07/02/04

07/02/04

07/30/04

    233,500

    699,641

    932,724

    568,920

    146,334

     252,404

     682,307

     933,099

     508,267

     178,569

-    26,257

          0

          0

          0

          0

           0

           0

           0

           0

           0

60

60

60

75

60

0

0

0

0

0

      25,240

      54,585

      93,310

      50,827

      26,785

           0

           0

           0

           0

           0

      36,364

      41,608

      82,839

      73,013

       8,634

     241,013

     668,654

     862,486

     480,025

       2,277

District 5 - Billings

01303

01303

03204

03603

03B03

CENTURY COMPANIES, INC.       

CENTURY COMPANIES, INC.       

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

MONTANA LINES, INC            

    226,147

    682,307

    933,099

    508,267

    178,569

     60

     60

     60

     75

     60

95

98

92

94

1

144

76

89

144

32

70

70

75

85

43

15.1

6.2

9.6

15.2

379.2

2

Contract Totals for :

Proj. Count:
     933,141

    934,711

-     26,257

     908,454

     934,711     909,667

      79,825

97 8.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01303

% %

TIED

TIED

TIED

     60

      0

     60

70 %98 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      77,972

$

$

      79,825$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE,TRE

YELLOWSTONE,TRE

GOLDEN VALLEY     

VARIES              

YELLOWSTONE       

Days

S

S

P

00310

00311

00014

0

.09

137.546

1.44

9.39

146.081

1.44

9.3

8.535

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.323

15

13.766

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY

NEVILLE-GARY

657-0232

657-0232

E

E

E

M

MI
KM

MI

MI

MI

MI

MI
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NH-STPP 0002(709)

BR 9005(24)

SFCS  298-1(10)8

STPS 0002(664)

SFCS  306-1(12)2

D5 - SIGNAL UPGRADES

CLARKS FORK - SOUTH OF BELFRY

13 KM SOUTH OF BIG TIMBER SOUT

SHILOH ROAD/SOUTH FRONTAGE ROA

4 KM NORTH OF COLUMBUS - NORTH

4913

3920

4594

4891

4595

709

024

010

664

012

000

000

000

000

000

410

183

180

183

OTHER IMPROVEMENTS

GE,PMBS & GUARDRAIL

G

,& REVISE BRIDGE RAIL

SIGNING,ELECTRICAL,SIDEWALK &

GRADING,STRUCTURE REMOVEL,BRID

SEAL & COVER & PAVEMENT MARKIN

PLANT MIX OVERLAY,SEAL & COVER

SEAL & COVER,PAVEMENT MARKINGS

04/29/04

02/09/04

04/05/04

05/05/03

04/05/04

03/31/04

07/29/04

06/10/03

08/02/04

05/04/04

    271,893

  1,298,150

    172,810

    306,969

     94,041

     277,007

   1,226,635

     160,161

     364,592

      87,077

          0

          0

          0

     70,784

          0

           0

           0

           0

     475,019

           0

60

120

45

30

30

0

0

0

17

0

      41,551

     183,995

      16,016

      29,167

      10,449

           0

           0

           0

      66,502

           0

       6,932

      98,562

       1,465

      58,718

         586

       2,278

     360,415

       1,602

     475,785

         871

District 5 - Billings

03B03

05104

06304

06403

07304

MONTANA LINES, INC            

SLETTEN CONSTRUCTION CO       

JTL GROUP, INC.-BILLINGS      

H L CONSTRUCTION              

JTL GROUP, INC.-BILLINGS      

    277,007

  1,226,635

    160,161

    435,376

     87,077

     60

    120

     45

     47

     30

1

29

1

100

1

17

54

9

88

6

43

38

40

98

30

304.3

27.3

91.4

12.3

67.3

2

Contract Totals for :

Proj. Count:
     418,227

    455,576

           0

     455,576

     455,576       4,555

      68,336

1 341.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B03

% %

TIED

     60

      0

     60

43 %23 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      15,566

$

$

      68,336$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id
Project Description

UPN Number Contract No.

502Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STUDEBAKER, RAYMOND 
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0273
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-4062

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rstudebaker@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

STATEWIDE           

CARBON              

SWEET GRASS        

YELLOWSTONE       

STILLWATER          

Days

S

S

S

00298

00306

8.42

2.45

16.04

6.37

7.62

1.291

3.92

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.29

2.083

6.323

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY

KRINGS-DAMIAN

657-0232

444-6225

M

M

E

M

E

MI
KM

MI

MI

MI

MI

MI
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BR 9048(11)

SMP 5699(04)

BR 308-1(23)0

BR 419-1(9)21

STILLWATER RIVER-N.E. OF ABSAR

BILLINGS DISTRICT CRUSH AND ST

ROCK CREEK-RED LODGE

WEST FORK STILLWATER - STRUCTU

2295

5248

3996

3434

011

004

023

009

000

000

000

000

221

221

 CONCRETE BEAM BRIDGE

GE,GRADING,AGGREGATE,PLANT MIX

OF PRESTRESSED CONCRETE STRUCT

GR.,AGG.APPROACHES,PRESTRESSED

CRUSH & STOCKPILE

PRESTRESSED CONCRETE BEAM BRID

GRADING,GRAVEL & CONSTRUCTION

03/16/00

05/05/03

09/06/02

09/26/02

04/05/00

08/25/03

10/28/02

12/10/02

03/18/02

10/22/03

04/21/04

08/04/04

07/26/04

  1,183,040

    167,670

  1,090,505

  1,124,373

     823,782

     200,612

     998,351

   1,141,994

     90,578

-    10,450

     12,643

     37,939

   1,084,320

           0

   1,018,351

   1,191,501

150

0

90

120

13

0

1

10

     123,567

      20,061

     119,802

     137,039

     162,648

           0

     199,671

     226,385

     202,131

           0

     191,062

     211,765

     945,603

     190,859

     936,274

   1,156,335

District 5 - Billings

08699

23403

02802

03902

EDWARD T COPPS CONST.         

J E M ENTERPRISES             

TAMIETTI CONST. CO., INC.     

COP CONSTRUCTION CO.          

    914,360

    190,162

  1,010,994

  1,179,932

    163

      0

     91

    130

87

95

92

97

124

0

96

94

98

109

95

21.4

20.4

18.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

12

Project Mgr. Totals for :

Proj. Count: 32.106
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,075,692

   5,694,512$

     124,655$

   5,819,167$

   6,065,477$   4,231,868

     675,553

70% 14.4 %

502 STUDEBAKER, RAYMOND 
    630

     30

    660

69%81%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     610,852$

     751,969$

NONE

NONE

NONE

ACTIVE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

STUDEBAKER, RAYMOND 

TAYLOR, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0273

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rstudebaker@state.mt.us

mictaylor@state.mt.us

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

STILLWATER          

YELLOWSTONE       

CARBON              

STILLWATER          

Days

Days

L

S

S

48132

00308

00419

.1

0

.004

20.955

.1

0

.173

21.51

0

0

.169

.555

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

0

.273

.895

MI

MI

MI

MI

KM

KM

KM

KM

51.785

MI

KM

M

M

M

MI

MI

KM

KM

MI

MI

MI

MI
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IM 94-1(64)23

BR 568-1(13)0

MT (008)

BR 306-1(11)1

BR 9002(30)

POMPEY'S PILLAR INTERCHANGE

BNRR-2 KM WEST OF POMPEY'S PIL

SLIDE REPAIR - BEARTOOTH PASS

KEYSER CR - 2 KM W COLUMBUS

FLY CREEK - 25KM WEST OF HARDI

4574

4004

4374

4244

3994

064

013

008

011

030

000

000

000

000

000

310

221

140

221

221

UMNIOUS SURFACING

CTURE & APPROACHES

X BITUMINOUS SURFACING

GGREGATE SURFACING,PLANT MIX

ROADWAY WORK

GRADING,GRAVEL & PLANT MIX BIT

CONCRETE PRESTRESSED BEAM STRU

DIGOUTS,GRAVEL,PCCP & PLANT MI

CONCRETE BEAM BRIDGE,GRADING,A

BRIDGE REPLACEMENT & APPROACH

10/06/03

10/06/03

09/02/03

03/08/04

05/14/02

11/19/03

11/19/03

10/16/03

04/05/04

07/30/02

05/27/04

10/15/03

    832,694

  2,483,677

  1,084,158

    730,722

    379,410

     731,588

   2,634,549

     496,721

     656,039

     396,112

          0

     25,588

          0

          0

     21,772

           0

           0

           0

           0

     422,982

180

180

0

100

75

0

1

0

0

3

      87,791

     316,146

      59,607

      85,285

      51,495

           0

           0

           0

           0

     143,814

     110,568

     221,805

      67,216

      67,711

     114,631

     378,863

   1,738,582

     441,309

     422,967

     394,998

District 5 - Billings

04103

04103

08803

09204

14402

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

COP CONSTRUCTION L.L.C.       

FRONTIER-WEST, L.L.C.         

EDWARD T COPPS CONST.         

    731,588

  2,660,137

    496,721

    656,039

    417,884

    180

    181

      0

    100

     78

52

66

89

64

93

126

70

113

79

80

36

35

65

121

29.2

12.8

15.2

16

29

2

Contract Totals for :

Proj. Count:
   3,316,371

  3,366,137

      25,588

   3,391,725

   3,366,137   2,117,445

     403,937

63 15.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04103

% %

TIED

TIED

    180

      1

    181

35 %82 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     332,373

$

$

     403,937$

$

$

$

$

$

$

$

$

$

$

$

$

NONE

NONE

NONE

NONE

NONE

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

YELLOWSTONE       

YELLOWSTONE       

CARBON              

STILLWATER          

BIG HORN            

Days

I

S

P

S

X

00094

00568

00028

00306

02318

23.244

.025

51.15

.97

6.8

23.692

.285

51.32

.97

6.8

.448

.26

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.723

.419

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

M

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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AR 5102042(1)

BRIDGE REPAIR - MOSSMAIN INT
4961 001 000

999

BRIDGE REPAIR-MOSSMAIN INT.

06/07/02

07/08/02

08/16/02

10/10/02

     59,013

      78,489

      4,000

           0

30

0       11,773

           0

           0

      79,078

District 5 - Billings

17502

DIAMOND CONSTRUCTION, INC.    

     82,489      30

101 0 50% % %

8

Project Mgr. Totals for :

Proj. Count: 1.602
Project Mgr. Total Length:

$

$

$

$

   7,784,552

   7,133,843$

     101,942$

   7,235,784$

   7,230,220$   5,548,406

     868,938

77% 17.7 %

507 TAYLOR, MIKE        
    595

     15

    610

76%87%

$

$

$$

$

$

$

$

     984,758$

   1,130,472$

NONEClaim Status:

N/A

Project Id
Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

TAYLOR, MIKE        
Award Date

Work Begin 

Work Comp.
Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mictaylor@state.mt.us
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County: YELLOWSTONE       

Days

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

MI

KM

2.584

MI

KM

MI
KM

MI
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District 5 - Billings

44

District Totals:

Proj. Count: District Total  Length:
125.818

  97,570,934

  96,469,108$

   3,292,366$

  99,761,474$

 101,856,917$  74,775,133

   9,471,612

73% 10.8 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,375

    189

  3,564

69%

Time
Used

75%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   8,064,240$

  10,779,810$

Engineer

Estimate

Cont.

Pymts.

Days

202.934

MI

KM
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Statewide Totals:

264Proj. Count: 937.729
State Total Length:

 573,938,951

 554,342,868$

  23,989,009$

 578,331,876$

 572,951,206$ 435,963,170

  54,088,615

76% 9.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 17,915

    900

 18,815

Cont. Days

Chng. Ord.

Total. Cont.

72%

Time
Used

70

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  41,154,553$

  59,022,936$

Engineer

Estimate

Cont.

Pymts.

Days

1512.469

MI

KM


